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AGENDA – WORKSHOP OF THE CITY COUNCIL OF THE CITY OF 
PEARLAND, TEXAS, TO BE HELD ON MONDAY, JANUARY 13, 2014, AT 
6:00 P.M., IN THE COUNCIL CHAMBERS, CITY HALL, 3519 LIBERTY DRIVE, 
PEARLAND, TEXAS. 
 

I.  CALL TO ORDER 
 

II. PURPOSE OF THE WORKSHOP: 
   

1.  COUNCIL INPUT AND DISCUSSION: REGARDING THE 
CHARTER REVIEW COMMISSION RECOMMENDATIONS.   

 Mr. Lawrence Provins, Assistant City Attorney, II. 
 
2. COUNCIL INPUT AND DISCUSSION: REGARDING KEEP 

PEARLAND BEAUTIFUL 2012-2013 ANNUAL REPORT.   
 Mr. Jon Branson, Interim City Manager. 
 
3.  COUNCIL INPUT AND DISCUSSION: REGARDING THE 

PROJECTS QUARTERLY UPDATE.  Mr. Trent Epperson, 
Director of Capital Projects and Engineering.  

 
III. ADJOURNMENT 

 
This site is accessible to disabled individuals.  For special assistance, please call 
Young Lorfing at 281-652-1840

 

 prior to the meeting so that appropriate 
arrangements can be made. 

 
 
 



 

 

Workshop 
Item No. 1 

 
 
1.  COUNCIL INPUT AND DISCUSSION: REGARDING THE CHARTER 

REVIEW COMMISSION RECOMMENDATIONS.  Mr. Lawrence Provins, 
Assistant City Attorney, II. 

 
 
 
 
 
 
 
 
 
 



AGENDA   REQUEST 
BUSINESS OF THE CITY COUNCIL 

CITY OF PEARLAND, TEXAS 

 
EXECUTIVE SUMMARY 

 
 
 The Council previously conducted a public hearing to provide the public an 
opportunity comment on the proposed Charter amendments. The next step is for the 
Council to consider the CRC recommendations and decide which, if any, of the 
proposed amendments will be submitted to the voters in May 2014. 

 
 There are several non-substantive revisions and one substantive change in the 

recommendations. The most significant revision proposes an increase from 5 to 7 
councilmembers with the May 2015 election (although Council could choose to have 
the transition occur in a different year). Position 6 would serve an initial 2 year term 
to allow for proper staggering of the terms, and Position 7 would serve a full 3 year 
term. All subsequent terms for each position would be for full 3 year terms. By adding 
additional council positions, the following items will be impacted: 

 
 
 
 
 

 
 AGENDA OF: 1-13-14 ITEM NO.:  Workshop Item No. 1 

 
 DATE SUBMITTED: 1-6-14 DEPARTMENT OF ORIGIN: Legal 
 
 PREPARED BY: Darrin Coker PRESENTOR: Lawrence Provins; CRC 
 
  REVIEWED BY: NA REVIEW DATE: NA 
 
 
SUBJECT: Charter Review Commission Recommendations 
 
 
EXHIBITS: Minutes of CRC meetings; CRC Report on Recommendations 
                     
 
EXPENDITURE REQUIRED:  AMOUNT BUDGETED:  
AMOUNT AVAILABLE: PROJECT NO.:  
ACCOUNT NO.:  
 
ADDITIONAL APPROPRIATION REQUIRED:  
ACCOUNT NO.:  
PROJECT NO.:  
To be completed by Department: 
          Finance     Legal        Ordinance    Resolution 



• Currently a quorum of the city council is at least 2/3 of the council 
and the mayor (2/3 of 6), which requires 4 persons to do business. 
The 4 persons can either be 3 councilmembers and the mayor or it 
could be comprised of 4 councilmembers without the mayor. The 
proposed revision will require at least 2/3 of 8, which will require 6 
persons to conduct business. The persons can either be 5 
councilmembers and the mayor or at least 6 councilmembers 
without the mayor. 

• Voting on most items presented to council requires a simple 
majority of those present. Under the proposed revision it will 
require 4 votes to approve items with 7 councilmembers present; 4 
votes to approve items with 6 councilmembers present; and 3 
votes to approve items with 5 councilmembers and the mayor 
present. 

• Items such as approval of an ordinance as an emergency or 
overriding a denial of the P&Z that require a ¾ vote of the entire 
council will need 6 votes for approval. 

• Items such as approval of the budget require a majority of the 
entire council. In this case, it will require 4 votes to approve the 
budget regardless of the number of persons present. 

 
Members of the CRC may be present at the workshop in the event the Council 

has any questions. 
 
 
 
 
 
 
 

















































2013 City of Pearland Charter Review Commission’s  

 
Proposed Charter Amendments 

 
Proposed Charter Amendments 

Section 3.01. - Number, selection and term. 
 
The legislative and governing body of the city shall consist of mayor and seven five (75) council 
members and shall be known as the "city council of the City of Pearland, Brazoria, Harris and 
Fort Bend Counties, Texas.  
 
(a) The mayor shall be elected from the city at large. The councilmembers shall be elected from 
the city at large by positions and shall be known as positions 1, 2, 3, 4, 5, 6 and 75.  
 
(b) The mayor shall be the presiding officer of the city council and shall be recognized as the 
head of the city government for all ceremonial purposes and by the governor for purposes of 
military law. The mayor shall be allowed to vote only in case of a tie vote. The mayor shall not 
be included in any calculation of the number of votes needed for the city council to take any 
action authorized by this charter, except when the mayor is allowed to vote in the case of a tie 
vote.  
 
(c) In the first election year after adoption of the charter, two (2) councilmembers shall be 
elected for positions 1 and 5. In the second election year after adoption of this charter, the mayor 
and one (1) councilmember for position 3 shall be elected. In the third election year after 
adoption of this charter two (2) councilmembers shall be elected for positions 2 and 4.  In the 
first election year after adoption of the amendments to the charter creating positions 6 and 7, one 
councilmember shall be elected for an initial two (2) year term for position 6 (which shall be 
considered a full term of office) with three (3) year terms thereafter and one councilmember shall 
be elected for an initial three (3) year term for position 7 with three (3) year terms thereafter.  
 
(d) The mayor and each councilmember shall hold office for a period of three (3) years and until 
his/her successor is elected and qualified. All elections shall be held in the manner provided for 
by this charter and the election laws of the State of Texas.  
 
(e) Councilmembers shall be limited to two (2) full consecutive elected terms of office, and there 
shall be no limitation on the office of mayor.  
 
Section 3.08. - Meeting of the city council. 
 
The city council shall hold at least two (2) regular meetings in each month at a time to be fixed 
by said city council by ordinance or resolution fixing the dates of such regular meetings. As 
many additional special meetings may be held during the month as may be necessary for the 
transaction of all business of the city and its citizens. All meetings shall be public, except where 
authorized by law, and shall be held at the city hall, provided, however, the city council may 
designate another place for such meetings after publishing the due notice thereof in one (1) issue 
of the official newspaper of said city. The city secretary, upon written request of the mayor or 



any two councilmembers, shall call special meetings of the city council, notice of such special 
meetings shall be given to each member of the city council at least seventy-two (72) hours before 
the start of the meeting, which said notice shall state the date for such meeting and the subject to 
be considered at such meeting, and no other subject shall be there considered except with 
unanimous consent of the city council. Said notice to the city council shall be sufficient if 
delivered to the councilmembers in person, or in the event of the inability to locate said 
councilmember within the City of Pearland, Texas, delivery of such notice to his or her home 
shall be sufficient. 
 
Section 3.13. - Audit and examination of city books and accounts. 
 
The city council shall cause an annual audit to be made of the books and accounts of each and 
every department of the city. At the close of each fiscal year, a complete audit shall be made by 
an independent certified public accountant, who shall be selected by the city council, and such 
audit shall include a recapitulation of all audits made during the course of the fiscal year, and all 
audit reports shall be filed with the city council, shall be available for public inspection, shall be 
made a part of the archives of the city, and the resume shall be published in the official city 
newspaper of the City of Pearland. Such accountant, so selected, shall not maintain or keep any 
of the city's accounts or records nor be an employee or official of the City of Pearland.  
 
Section 4.04. - Department of taxation. 
 
There shall be a requirement to establish and maintain an effective tax rate and to ensure that 
taxes are collected. The city manager, with the approval of the city council, shall determine the 
method for appropriately collecting taxes.  
 
Section 4.05. - Department of finance. 
 
There shall be established and maintained a department of finance to administer the financial 
affairs of the city. The city manager with the approval of the city council shall appoint a 
competent person as the director of finance and such assistants as the city manager and city 
council shall deem advisable. The director of finance shall be the official city treasurer and shall 
perform the duties delegated to him/her by the city manager and those which may be imposed 
upon him/her by the laws of the State of Texas.  
 
Section 4.08. - Department of health and sanitation. 
 
There shall be established and maintained a department of health and sanitation to administer 
health and sanitation standards in the City of Pearland.  
 
(a) Appointment and qualifications: The city manager, with the approval of the city council, shall 
appoint a city health authority who shall be a licensed physician qualified to practice medicine in 
the State of Texas. The city health authority shall be the director of the department of health and 
sanitation.  
 



(b) Administration: The city health authority shall be responsible to the city manager for the 
general administration of the department of health and sanitation and the supervision of the 
employees thereof.  
 
(c) Duties of the health authority: The city health authority shall advise the city manager on a 
program of public health; shall cooperate in the preparation of sanitary code; shall cooperate with 
nearby cities on problems of health and sanitation; shall cooperate with the commissioner's court 
of Brazoria, Harris and Fort Bend Counties, Texas and its (their) agencies, and with the state 
health department and other departments of the state government in matters pertaining to health 
and sanitation.  
 
Section 4.09. - Volunteer fFire department. 
 
There shall be established and maintained a fire department to provide fire suppression, rescue, 
fire prevention and public fire education services to the City.   The city manager with the 
approval of the city council shall appoint a competent person as the fire chief.  The fire chief 
shall perform the duties delegated to him/her by the city manager and those which may be 
imposed upon him/her by the laws of the State of Texas. 
 
Section 4.10. - Department of public works. 
 
There shall be established and maintained a department of public works in the City of Pearland. 
The city manager, with the approval of the city council, shall appoint a director of public works 
who shall be the administrator of this department. The department of public works shall perform 
such duties as maintenance of water and sewage facilities, maintenance of streets, collection of 
garbage, inspections pursuant to the building code, and such other and further duties for the 
public at large as may be assigned by the city manager.  
 
Section 4.12. - Department of parks, recreation and beautification. 
 
There shall be established and maintained a department of parks and recreation. The city 
manager, with the approval of the city council, shall appoint a director of parks and recreation 
who shall be the administrator of this department. The city council shall appoint an advisory 
park, recreation and beautification board. The advisory park, recreation and beautification board 
shall study the recreation, park facilities and beautification programs of the city and shall confer 
with the director of parks and recreation city manager and advise him/her with respect to the 
development and use of the city's parks, the recreation programs and city beautification. The 
advisory park, recreation and beautification board shall recommend to the city council rules for 
the use of parks, public grounds and recreation facilities consistent with the ordinances of the 
city and the statutes of the State of Texas and appropriate programs for the beautification of the 
city.  
 
Section 5.05. - Ballots. 
 
The positions of the several members of the council shall be designated on the official ballot as 
member of the council, position number 1, 2, 3, 4, or 5, 6 or 7. Each candidate shall indicate the 



position which he/she desires to fill. Incumbent councilmembers seeking reelection must file for 
the position for which they were originally elected. Candidates for all positions may reside in any 
portion of the city. The names of all candidates for office, except such as may have withdrawn, 
died or became ineligible, shall be printed on the official ballots without party designations in the 
order determined in a drawing of lots conducted by the city secretary. All official ballots shall be 
printed at least twenty (20) days prior to the date of any general election, and early voting shall 
be governed by the general election laws of the State of Texas.  
 
Section 6.02. - Scope of recall. 
 
Any elected city official, whether elected to office by the qualified voters of the city or appointed 
by the city council to fill a vacancy, shall be subject to recall and removal from office by the 
qualified voters of the city on grounds of incompetency, misconduct or malfeasance in office. 
 
Section 6.13. - Initiative. 
 
Qualified voters of the City of Pearland may initiate legislation by submitting a petition 
addressed to the city council which requests the submission of a proposed ordinance or 
resolution to a vote of the qualified voters of the city. Said petition must be signed by qualified 
voters of the city in number of at least thirty (30) per cent of the number cast at the regular last 
municipal election of the city, or one hundred fifty (150) qualified voters, whichever is greater, 
and each copy of the petition shall have attached to it a copy of the proposed legislation. The 
petition shall be signed as provided in section 6.03 of this charter. The petition may consist of 
one (1) or more notarized copies as permitted in section 6.05 of this charter. Such petition shall 
be filed with the person performing the duties of city secretary. Within five (5) days after the 
filing of such petition, the person performing the duties of city secretary shall certify such 
petition or return same to petitioners. After certification, the person performing the duties of the 
city secretary shall present said petition and proposed ordinance or resolution to the city council 
at the next regular meeting. Upon presentation to the city council of the petition and draft of the 
proposed ordinance or resolution, it shall become the duty of the city council within ten (10) 
days after receipt thereof, to pass and adopt such ordinance or resolution without alteration as to 
meaning or effect in the opinion of the persons filing the petition, except changes made to 
comply with federal or state laws,  or to call a special election, to be held within thirty (30) days 
thereafter, at which the qualified voters of the City of Pearland shall vote on the question of 
adopting or rejecting the proposed legislation with any City Council proposed changes made to 
comply with federal or state laws. However, if any other municipal election is to be held within 
sixty (60) days after the filing of the petition, the question may be voted on at such election. No 
ordinance shall be proposed by an initiative petition which is on the same subject as an ordinance 
so submitted and defeated at an election held within the proceeding twelve (12) months. 
 
Section 6.20. - Ordinances passed by popular vote, repeal or amendment. 
 
No ordinances or resolutions which may have been passed by the city council upon a petition or 
adopted by popular vote under the provisions of this article shall be repealed or amended except 
by the city council in response to a referendum petition or by submission as provided in section 
6.15 of this charter or to comply with federal or state law.  



 
Section 8.06. - Notice of public hearing on budget. 
 
At the meeting of the city council at which the budget is submitted, tIn accordance with state 
law, the city council shall cause to be published in the official newspaper of the City of Pearland, 
a notice of the hearing setting forth the date, time and place thereof at least five (5) days before 
the date of such meetingthe public hearing on the submitted budget.  
 
Section 8.08. - Proceedings on budget after public hearings. 
 
If the council should insert new items in the budget after the conclusion at the public meeting 
mentioned inError! Hyperlink reference not valid. section 8.07

 

, then the same procedures of 
notification in the official newspaper and another public hearing shall be required before 
adoption of the budget.  

Section 8.08 – Amendment Before Adoption 
 
After the hearing, the City Council may adopt the budget with or without amendment.  In 
amending the budget, it may add or increase programs or amounts, provided that no amendment 
to the budget shall increase the authorized expenditures to an amount greater than the total of 
estimated income plus funds available from prior years. 
 
Section 8.10. - Date of final adoption. 
 
The budget shall be finally adopted no later than the last regularly scheduled council meeting of 
September to allow compliance with the state tax laws, and should the city council fail to so 
adopt a budget, the then existing budget, together with its tax levying ordinance and its 
appropriation ordinance, shall be deemed adopted for the ensuing fiscal year.  
 
Section 8.11. - Effective date of budget; certification ; copies madepublic availabilityle. 
 
Upon final adoption, the budget shall be in effect for the fiscal year. A copy of the budget, as 
finally adopted, shall be filed with the person performing the duties of city secretary and, the 
county clerk of Brazoria County, and the state comptroller of public accounts at Austin. The final 
budget shall be published on the City’s website mimeographed or otherwise reproduced, and 
copies shall be made available for the use of all offices, departments, and agencies and for the 
use of interested persons and civic organizations. A reasonable cost based on state 
recommendation will be charged for copies of city budgets to all interested parties.  
 
Section 8.14. - Contingent appropriation. 
 
Provision shall be made in the annual budget and in the appropriation ordinance for a contingent 
appropriation in an amount not to exceed more than one (1)seven (7) per centum of the general 
fund expenditurestotal budget to be used in case of unforeseen items of expenditures. Such 
contingent appropriation shall be under the control of the city manager and distributed by 
him/her after approval by the city council. Expenditures from this appropriation shall be made 



only in case of established emergencies, and a detailed account of such expenditures shall be 
recorded and reported at the next regular meeting and biannually in the official newspaper of the 
City of Pearland. All money remaining in the contingency fund shall be utilized so as to draw the 
maximum income for the city yet remain liquid to be used if needed. Any amount remaining at 
the end of the year shall be directly forwarded into next year's contingency fund to be applied 
toward that year's total seven (7) per cent contingency fund.  
 
Section 8.18. - Disbursement of funds. 
 
All checks, vouchers or warrants for the withdrawal of money from the city depository shall be 
signed by the city manager or the mayor, and countersigned by the city secretary, or the city 
treasurer, or one member of the city council.  
 
Section 8.22. - Tax liens. 
 
(a) Except for such restrictions imposed by law, the tax levied by the city is hereby declared to 
be a lien, charge, or encumbrance upon the property upon which the tax is due, which lien, 
charge or encumbrance the city is entitled to enforce and foreclose in any court having 
jurisdiction over the same, and the lien, charge or encumbrance on the property in favor of the 
city, for the amount of taxes due on such property is such as to give the state courts jurisdiction 
to enforce and foreclose said lien on the property on which the tax is due, not only as against any 
resident of this state or person whose residence is unknown, but also as against nonresidents. All 
taxes upon real estate shall especially be a lien and a charge upon the property which the taxes 
are due, which lien may be foreclosed in any court having jurisdiction. The city's tax lien shall 
exist from January first in each year until the taxes are paid, and limitations as to seizures and 
suits for collection of taxes shall be as prescribed by state law.  
 
(b) Except for such exemptions and restrictions imposed by law, all persons, associations, 
corporations, firms and partnerships owning or holding personal property or real property in the 
City of Pearland on January first of each year shall be liable for city taxes levied thereon for each 
year. The tangible personal property of all persons, associations, corporations, firms or 
partnerships owning any taxes to the City of Pearland is hereby made liable for all said taxes, 
whether the same be due upon personal or real property or upon both.  
 
(c) All seizure and foreclosure proceedings shall be commenced no later than three (3) two (2) 
years after taxes first become delinquent. 
 
Section 10.09. Continuation of budget. 
 
The budget adopted for the city for the fiscal year October 1, 1970, to September 30, 1971, shall 
be and become the budget for the same fiscal year under the charter. 
 
Section 10.11. - Interim municipal government. 
 
Upon adoption of this charter, the persons then filling elective offices will continue to fill 
those offices to which they were elected. Thereafter, the city council shall be elected as 



provided in section 1 [3.01], article III [3], of this charter. To-wit: In 1971 elect 
councilmembers for position 1 and position 5 for a three-year term. The term of 
councilmember for position 3 shall be extended one (1) year to the 1972 election. In 
1972 elect the mayor and councilmember for position 3 for a three-year term. The terms 
of councilmembers for position 2 and position 4 shall be extended to the 1973 election. 
In 1973 elect councilmembers for position 2 and position 4 for a three-year term, etc. 
Persons who, on the date this charter is adopted, are filling appointive positions with the 
City of Pearland which are retained under this charter, may continue to fill these 
provisions [positions] for the term for which they were appointed, unless removed by the 
city council or by other means provided for in this charter. Persons who, on the effective 
date of this charter, are filling elective offices, that by this charter are made appointive 
offices, shall continue to serve in those offices for the terms to which they were elected. 
 
Section 10.15.  Charter review commission. 
 
The city council shall appoint at its first regular meeting in January of every sixthfourth year, 
beginning with 201905, or more frequently if the city council deems necessary, a charter review 
commission of five (5) citizens of the City of Pearland: 
 
Section 10.16. - Submission of charter to voters. 
 
The charter commission, in preparing this charter, finds and decides that it is impracticable to 
segregate each subject so as to permit a vote of "yes" or "no" on the same, for the reason that the 
charter is so constructed that in order to enable it to work and function, it is necessary that it 
should be adopted in its entirety. For these reasons, the charter commission directs that said 
charter be voted upon as a whole and that it shall be submitted to the qualified voters of the City 
of Pearland at an election to be held for that purpose on the 6th day of February, 1971. Not less 
than thirty (30) days prior to such election, the city council shall cause the city secretary to mail a 
copy of this charter to each qualified voter of the City of Pearland as it appears from the latest 
city tax collector's roll. Within five (5) days after such election, the city council shall canvass the 
votes and, if the charter is adopted by a majority of the qualified voters in said election, the city 
council shall enter upon the records of the city an official order declaring the charter adopted and 
this charter shall take effect immediately, and the city secretary shall file an official copy of the 
charter with the records of the city. The city secretary shall furnish the mayor a copy of said 
charter, which copy of the charter so adopted, authenticated and certified by his/her signature and 
the seal of the city, shall be forwarded by the mayor to the secretary of state of the State of Texas 
and shall show the approval of such charter by majority vote of the qualified voters at such 
election.  
 
Section 10.17. - Meaning of word "city." 
 
When used in this charter, unless otherwise apparent from the context, the word "city" means 
"City of Pearland."  
  



If the Charter Review Commission’s proposed changes to the Charter are made regarding the 
increase in the size of City Council, the following table illustrates the first two election cycles for 
the newly added positions: 
 
 

Position 1st Election 2nd Election 
Mayor 2014 2017 

1 2013 2016 
2 2015 2018 
3 2014 2017 
4 2015 2018 
5 2013 2016 
6 2015 (Initial 2-Yr Term) 2017 
7 2015 (Initial 3-Yr Term) 2018 

 
 



Workshop 
Item No. 2 

 
 
2. COUNCIL INPUT AND DISCUSSION: REGARDING KEEP PEARLAND 

BEAUTIFUL 2012-2013 ANNUAL REPORT.   Mr. Jon Branson, Interim 
City Manager. 

 
 
 
 
 
 
 
 
 
 



AGENDA   REQUEST 
BUSINESS OF THE CITY COUNCIL 

CITY OF PEARLAND, TEXAS 
 

AGENDA OF:   January 13, 2014 ITEM NO.: Workshop Item No. 2 

DATE SUBMITTED: January 3, 2014 DEPT. OF ORIGIN: Finance 

PREPARED BY:        Claire Bogard PRESENTOR:         Jon Branson 

REVIEWED BY:        Jon R. Branson REVIEW DATE: January 2, 2014 

 
SUBJECT:  Keep Pearland Beautiful 2012-2013 Annual Report 
 
 
EXHIBITS:  Annual Report 
                     
                        
 
FUNDING: 
 

 

 Grant Developer/Other Cash  
Bonds To Be Sold Bonds- Sold L/P – Sold L/P – To Be Sold 

 
EXPENDITURE REQUIRED:NA AMOUNT BUDGETED:  NA 
AMOUNT AVAILABLE:   PROJECT NO.:   
ACCOUNT NO.:     
ADDITIONAL APPROPRIATION REQUIRED:  
ACCOUNT NO.:  
PROJECT NO.:  
To be completed by Department: 
     X      Finance   Legal                  Ordinance  Resolution 

 
EXECUTIVE SUMMARY 

 
 BACKGROUND 

In 1996, the City of Pearland and the then Clean Pearland Community Committee entered into 
a 20 year agreement, to promote recycling.  The agreement called for funding and 
compensation to Clean Pearland to fund environmental programs and projects that benefit the 
citizens of Pearland. 
 
The agreement also provided that Clean Pearland provide an annual report detailing progress 
in performing its functions and activities as outlined in the agreement.   
 
 

 
RECOMMENDED ACTION 

 
 Receive presentation on Keep Pearland Beautiful 2012-2013 Annual Report. 
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KEEP	  PEARLAND	  BEAUTIFUL	  
	  

Annual	  Report	  
2012	  –	  2013	  
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FROM	  THE	  EXECUTIVE	  DIRECTOR	  
	  
Greetings	  from	  Keep	  Pearland	  Beautiful,	  an	  environmental	  non-‐profit	  affiliated	  
with	  Keep	  Texas	  Beautiful	  and	  Keep	  America	  Beautiful.	  Since	  1982,	  Keep	  
Pearland	  Beautiful	  has	  been	  empowering	  its	  citizens	  to	  take	  responsibility	  for	  
their	  environment	  and	  making	  Pearland	  the	  cleanest,	  most	  beautiful	  city	  in	  
Texas.	  	  
	  
The	  2013	  fiscal	  year	  was	  marked	  with	  many	  accomplishments	  and	  achievements,	  
including	  the	  first	  Arbor	  Day	  and	  Environmental	  Awareness	  Day	  events	  on	  the	  
Westside	  of	  Pearland,	  the	  first	  ever	  “Cheers	  for	  Volunteers”	  membership	  mixer,	  
and	  the	  inclusion	  of	  the	  Pearland	  Community	  Gardens	  as	  an	  official	  KPB	  
program.	  	  
	  
KPB	  hosted	  a	  total	  of	  23	  Great	  American	  Cleanup	  events	  between	  the	  months	  of	  
March	  –	  May.	  The	  KIPPERS	  program	  grew	  tremendously	  on	  each	  of	  the	  4	  PISD	  
middle	  school	  campuses,	  with	  plans	  to	  expand	  into	  3	  Alvin	  ISD	  elementary	  
schools	  in	  Pearland	  for	  the	  2013-‐2014	  school	  year.	  	  
	  
KPB	  continues	  to	  position	  itself	  to	  be	  the	  premiere	  environmental	  non-‐profit	  in	  
the	  state	  of	  Texas	  and	  across	  America.	  This	  year,	  the	  organization	  focused	  on	  
strengthening	  its	  existing	  policies	  and	  procedures,	  strategies,	  and	  goals	  to	  ensure	  
that	  the	  organization	  will	  best	  be	  able	  to	  meet	  the	  growing	  needs	  of	  the	  city.	  	  KPB	  
was	  also	  awarded	  the	  Sustained	  Excellence	  Award,	  from	  our	  state	  affiliate,	  Keep	  
Texas	  Beautiful	  and	  a	  Gold	  Star	  Affiliate	  Award,	  from	  our	  national	  affiliate,	  Keep	  
America	  Beautiful.	  	  
	  
Keep	  Pearland	  Beautiful	  could	  not	  have	  succeeded	  in	  2013	  without	  the	  
contributions	  of	  our	  Board	  of	  Directors,	  volunteers,	  staff,	  and	  members.	  We	  look	  
forward	  to	  2014	  and	  the	  redesign	  and	  expansion	  of	  many	  of	  our	  programs.	  We	  
hope	  you	  will	  continue	  to	  grow	  with	  us	  as	  we	  
fulfill	  our	  vision	  and	  mission	  in	  Pearland!	  
	  

	  
Sherwin	  Sun	  
Executive	  Director	  



	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   3	  of	  15	  

KEEP	  PEARLAND	  BEAUTIFUL	  
	  

MISSION	  
	  

The	  mission	  of	  Keep	  Pearland	  Beautiful	  is	  to	  empower	  Pearland	  citizens	  to	  take	  
responsibility	  for	  their	  environment.	  

	  
VISION	  

	  
The	  vision	  of	  Keep	  Pearland	  Beautiful	  is	  that	  Pearland	  will	  be	  the	  cleanest,	  most	  

beautiful	  city	  in	  Texas.	  	  
	  

HISTORY	  
	  

Keep	  Pearland	  Beautiful	  currently	  serves	  over	  10,000	  households,	  with	  250	  
members,	  through	  litter	  prevention,	  waste	  reduction,	  and	  beautification	  programs.	  
From	  organizing	  and	  running	  the	  first	  recycling	  program,	  to	  the	  development	  of	  
hike	  and	  bike	  trails,	  initiating	  the	  Adopt-‐A-‐Spot	  program,	  to	  collecting	  Household	  
Hazardous	  Waste	  and	  developing	  KIPPERS	  (Kids	  in	  Pearland	  Preserving	  the	  
Environment	  through	  Responsible	  Service)	  in	  local	  middle	  schools,	  KPB	  continues	  
to	  make	  a	  difference	  in	  the	  community	  in	  which	  we	  live	  and	  work.	  	  
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LITTER	  PREVENTION	  PROGRAMS	  
	  

Keep	  Pearland	  Beautiful	  hosted	  4	  litter	  prevention	  events	  throughout	  the	  Pearland	  
area	  in	  2013;	  two	  city-‐wide	  clean-‐ups,	  the	  Cigarette	  Litter	  Awareness	  event,	  and	  the	  
Community	  Appearance	  Index.	  	  
	  
KPB	  currently	  has	  82	  spots	  adopted	  (4	  still	  
available)	  by	  local	  groups	  throughout	  the	  
city	  to	  help	  keep	  Pearland	  clean,	  
representing	  the	  most	  ever	  adopted	  spots	  
at	  one	  time.	  Many	  of	  those	  groups	  helped	  
clean	  up	  the	  streets	  of	  Pearland	  for	  our	  
“Don’t	  Mess	  with	  Texas”	  trash-‐off	  and	  the	  
Fall	  Community	  Clean-‐Up.	  In	  total,	  over	  
1,589	  volunteers	  contributed	  3,452	  hours,	  
removing	  1,725	  bags	  of	  trash.	  	  
	  
In	  February,	  KPB	  hosted	  22	  youth	  and	  12	  adults,	  including	  board	  members,	  on	  a	  
Saturday	  to	  remove	  cigarette	  litter	  from	  10	  transition	  points	  along	  FM	  518.	  In	  two	  
hours,	  21,074	  cigarette	  butts	  were	  removed	  from	  the	  streets	  of	  Pearland.	  In	  2013,	  
KPB	  also	  received	  a	  Cigarette	  Litter	  Prevention	  Program	  grant	  through	  Keep	  
America	  Beautiful.	  Funds	  were	  used	  to	  purchase	  4	  cigarette	  butt	  receptacles	  to	  be	  
used	  for	  cigarette	  butt	  recycling.	  The	  receptacles	  were	  placed	  at	  4	  key	  locations	  
throughout	  the	  city.	  	  
	  
In	  March,	  a	  trained	  
team	  of	  volunteers	  
completed	  the	  
Community	  
Appearance	  Index,	  
evaluating	  5	  zones	  
throughout	  the	  city.	  
The	  overall	  litter	  
index	  score	  was	  1.38	  
(out	  of	  4)	  and	  2.88	  
(out	  of	  4)	  for	  graffiti	  
and	  bandit	  signs,	  
showing	  an	  
improvement	  over	  
past	  years.	  	  	  
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SOLID	  WASTE	  MANAGEMENT	  PROGRAMS	  
	  

As	  the	  cornerstone	  of	  KPB	  and	  our	  mission	  to	  the	  City	  of	  Pearland,	  solid	  waste	  
management	  programs	  encompasses	  our	  educational	  outreach	  efforts	  on	  recycling,	  
composting,	  and	  household	  hazardous	  waste.	  	  
	  

KPB	  celebrated	  Texas	  Recycles	  Day	  on	  
November	  10,	  2012	  at	  the	  Stella	  Roberts	  
Recycling	  Center,	  collecting	  114	  tires	  from	  
the	  community	  for	  recycling,	  as	  well	  as	  
marketing	  the	  Recycling	  Center’s	  services.	  
KPB	  also	  partnered	  with	  HEB	  Plus!	  to	  collect	  
plastic	  bags	  during	  the	  week	  of	  November	  10	  
–	  17	  and	  throughout	  the	  year	  with	  Alvin	  ISD	  
elementary	  schools.	  The	  winner	  of	  the	  plastic	  
bag	  recycling	  contest,	  Mary	  Marek	  
Elementary	  School,	  collected	  over	  32,000	  
bags	  for	  recycling	  throughout	  the	  year.	  	  
	  
Teacher	  training	  was	  a	  key	  focus	  area	  for	  
KPB	  in	  2013;	  KPB	  trained	  19	  Pearland	  ISD	  
teachers	  at	  the	  Pearland	  Community	  Center	  
on	  June	  13,	  2013	  and	  7	  Alvin	  ISD	  teachers	  at	  
HEB	  Plus!	  on	  July	  18,	  2013	  using	  the	  Keep	  
America	  Beautiful	  Waste	  in	  Place	  curriculum.	  

KPB	  received	  a	  grant	  from	  Waste	  Management	  in	  2012	  to	  expand	  the	  KIPPERS	  
program	  to	  the	  3	  Alvin	  ISD	  middle	  schools	  in	  Pearland.	  Grant	  money	  was	  used	  to	  
train	  Alvin	  teachers	  on	  the	  Waste	  in	  Place	  curriculum	  and	  introduce	  the	  KIPPERS	  
curriculum.	  	  	  

	  
Environmental	  Awareness	  Day	  featured	  
two	  simultaneous	  events	  on	  March	  23,	  
2013.	  The	  first	  was	  a	  Spring	  native	  and	  
adaptive	  plant	  sale	  at	  the	  Pearland	  Old	  
Townsite	  Farmer’s	  Market	  at	  Zychlinski	  
Park.	  The	  second	  was	  an	  educational	  
forum,	  held	  for	  the	  first	  time	  at	  the	  
Westside	  Event	  Center,	  featuring	  a	  
composting	  and	  planting	  demonstration.	  
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BEAUTIFICATION	  PROGRAMS	  
	  
A	  variety	  of	  KPB	  programs	  and	  events	  in	  2012	  continued	  the	  organization’s	  efforts	  
to	  make	  Pearland	  the	  most	  beautiful	  city	  in	  Texas.	  
	  
In	  April	  2013,	  Keep	  Pearland	  Beautiful	  participated	  in	  a	  series	  of	  workshops	  with	  
City	  Council,	  the	  Chamber	  of	  Commerce,	  local	  business	  leaders,	  and	  members	  of	  the	  
community	  to	  review	  proposed	  changes	  to	  the	  electronic	  sign	  ordinance.	  KPB	  
played	  an	  integral	  part	  in	  ensuring	  that	  our	  Gold	  Scenic	  Cities	  designation	  would	  not	  
be	  compromised	  with	  the	  proposed	  changes.	  	  
	  
KPB	  awarded	  9	  local	  businesses	  with	  the	  Business	  
Beautification	  Award	  in	  2012	  –	  2013.	  	  
	  
KPB	  distributed	  650	  seedlings	  to	  the	  Pearland	  
community,	  during	  our	  annual	  Arbor	  Day	  event	  at	  
both	  the	  Pearland	  Community	  Center	  and	  the	  
Westside	  Event	  Center.	  	  
	  
KPB	  received	  a	  donation	  of	  23	  trees	  from	  TXU	  
Energy,	  the	  majority	  of	  which	  were	  planted	  at	  
Southdown	  Park.	  
	  
The	  Pearland	  Community	  Gardens	  became	  an	  
official	  KPB	  program	  in	  2012	  –	  2013.	  The	  
Gardens	  currently	  has	  20	  production	  beds,	  with	  
over	  1,083	  pounds	  of	  produce	  donated	  to	  local	  
food	  banks.	  KPB	  also	  planted	  5	  native	  and	  
adaptive	  trees,	  including	  a	  Legacy	  Tree	  in	  honor	  
of	  Anna	  Bryant,	  Community	  Coordinator	  with	  
HEB	  Plus!	  during	  National	  Planting	  Day	  on	  
August	  29,	  2013.	  	  
	  
KPB	  continued	  to	  advocate	  for	  native	  and	  adaptive	  plants	  during	  the	  Fall	  plant	  and	  
herb	  sale,	  in	  conjunction	  with	  the	  Plant	  Thyme	  Fall	  Luncheon.	  KPB	  sold	  over	  250	  
native	  and	  adaptive	  plants	  and	  herbs.	  Many	  of	  the	  plants	  sold	  are	  continually	  on	  
display	  at	  the	  Yardwise	  Garden,	  located	  adjacent	  to	  the	  Stella	  Roberts	  Recycling	  
Center.	  	  
	  
KPB	  awarded	  one	  beautification	  grant	  to	  St.	  Helen’s	  church	  for	  a	  garden	  bed	  on	  
campus.	  	  

October	  –	  Casa	  Ole	  
November	  –	  Cambridge	  Lakes	  
December	  –	  Alexan	  SCR	  
April	  –	  St.	  Andrews	  Apartments	  
May	  –	  Taco	  Bell	  
June	  –	  Lakes	  of	  Highland	  Glen	  
July	  –	  Emerald	  Point	  HOA	  
August	  –	  Industrial	  Inspection	  
September	  –	  Kwik	  Kar	  
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EDUCATION	  PROGRAMS	  
	  

Keep	  Pearland	  Beautiful	  invests	  extensively	  in	  the	  education	  of	  our	  community.	  
From	  teachers	  and	  KIPPERS,	  to	  local	  Home	  Owner’s	  Associations,	  business	  leaders,	  
and	  members	  of	  the	  community,	  KPB	  believes	  that	  behavior	  change	  begins	  with	  
knowledge.	  	  
	  
KPB	  invested	  in	  4	  local	  PISD	  middle	  
schools,	  working	  closely	  with	  teachers	  
to	  bring	  educational	  games	  and	  
resources	  to	  KIPPERS	  (Kids	  in	  Pearland	  
Preserving	  the	  Environment	  through	  
Responsible	  Service)	  groups.	  This	  year,	  
KPB	  worked	  closely	  throughout	  the	  year	  
with	  over	  150	  KIPPERS	  and	  their	  
sponsors.	  	  
	  
The	  Environmental	  Fair	  took	  place	  on	  April	  9,	  2013	  at	  Rogers	  Middle	  School.	  The	  
past	  few	  years	  have	  experienced	  a	  decline	  in	  attendance,	  with	  150	  participants	  
making	  the	  rounds	  at	  this	  year’s	  event.	  Volunteers	  and	  staff	  are	  looking	  to	  rebrand	  
this	  event	  and	  launch	  again	  in	  2014.	  	  

	  
The	  Environmental	  Awards	  Dinner	  
was	  held	  at	  the	  Pearland	  
Community	  Center	  on	  May	  10,	  
2013	  with	  8	  KIPPERS	  receiving	  the	  
Young	  Environmentalist	  Award.	  
KPB	  also	  awarded	  5	  graduating	  
Pearland	  high	  school	  seniors	  the	  
Joe	  Miller	  Environmental	  
Scholarship,	  totaling	  $8,000	  for	  
2013	  and	  $24,500	  since	  the	  
scholarships	  inception.	  	  

	  
KPB	  also	  hosted	  two	  teacher’s	  
breakfasts,	  at	  Cockrell	  
Elemenatary	  and	  Mark	  Marek	  
Elementary,	  educating	  Pearland	  
teachers	  on	  KPB	  programs	  and	  
resources.	  	  

	  

Young	  Environmentalist	  Award	  Winners	  
	  

Alexander	  –	  Audrey	  Miricle	  and	  Valerie	  Quintanilla	  
Jamison	  –	  Abbey	  Wiseman	  and	  Sydnee	  Sigust	  
Rogers	  –	  Kathryn	  Coker	  and	  Wesley	  Lauer	  
Sablatura	  –	  Laura	  Coate	  and	  Ashley	  Truong	  
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PUBLIC	  AWARENESS	  
	  
Keep	  Pearland	  Beautiful	  communicates	  our	  environmental	  message	  through	  
multiple	  channels	  of	  communication,	  including	  print	  and	  social	  media,	  events,	  and	  
workshops.	  Through	  our	  communication	  efforts,	  KPB	  reaches	  over	  20,000	  residents	  
of	  Pearland.	  	  	  
	  
KPB	  volunteers	  provide	  outreach	  at	  Paws	  in	  the	  Park,	  Winter	  Fest,	  the	  RCN	  Birthday	  
Bash,	  and	  Trick	  or	  Treat	  Trail.	  KPB	  also	  hosted	  a	  Business	  After	  Hours	  on	  April	  18,	  
2013	  at	  the	  Stella	  Roberts	  Recycling	  Center	  and	  the	  inaugural	  “Cheers	  for	  
Volunteers”	  event	  at	  the	  Westside	  Event	  Center,	  highlighting	  membership	  and	  
volunteer	  opportunities	  with	  KPB.	  

	  
Seven	  Board	  members,	  3	  staff,	  and	  1	  volunteer	  participated	  in	  the	  Keep	  Texas	  
Beautiful	  conference	  in	  San	  Antonio.	  Two	  staff	  members	  participated	  in	  the	  Keep	  
America	  Beautiful	  conference	  in	  Washington	  DC.	  	  
	  
A	  total	  of	  26	  articles,	  26	  
advertisements	  plus	  Business	  Yard	  
of	  the	  Month	  and	  Frequent	  Recycler	  
photos	  were	  printed	  in	  the	  Pearland	  
Reporter.	  KPB	  also	  partnered	  with	  
the	  Pearland	  Journal	  for	  2	  monthly	  
advertisements	  and	  sticky	  ads.	  KPB	  
distributed	  our	  quarterly	  newsletter,	  
the	  Beautiflier,	  to	  over	  500	  
households	  and	  933	  active	  electronic	  
contacts.	  
	  
Keep	  Pearland	  Beautiful	  hosted	  two	  fundraisers,	  the	  9th	  Annual	  Plant	  Thyme	  Fall	  
Luncheon	  on	  October	  12,	  2012	  and	  the	  19th	  Annual	  Tour	  De	  Lites	  Family	  Holiday	  
Bike	  Ride	  on	  December	  8,	  2012.	  The	  Plant	  Thyme	  Fall	  Luncheon	  featured	  guest	  
speaker	  “The	  Daytripper”	  Chet	  Garner	  and	  grossed	  over	  $20,000	  towards	  the	  Joe	  
Miller	  Environmental	  Scholarship	  and	  KPB	  Education	  Programs.	  The	  Tour	  De	  Lites	  
Family	  Holiday	  Bike	  Ride	  grossed	  over	  $8000	  towards	  hike	  and	  bike	  trails	  in	  
Pearland.	  	  
	  
The	  Annual	  Membership	  Dinner	  was	  held	  on	  November	  15,	  2012	  at	  the	  Hilton	  
Garden	  Inn	  in	  Pearland	  and	  featured	  speaker	  Chris	  Moret	  from	  Texas	  Parks	  and	  
Wildlife.	  KPB	  members	  of	  20+	  years	  were	  honored	  as	  part	  of	  the	  30th	  anniversary	  
celebration.	  	  
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2013	  FINANCIAL	  STATEMENT	  
   	   	  
  	  

2013	  Actuals	   2013	  Budget	  

 
Revenue	  

	   	  
  

Recycling	  Income	   131.62	   200.00	  

  
Fee	  from	  City	  Contract	   173,929.48	   180,000.00	  

  
Contributions,	  Gifts	   86,250.00	   70,000.00	  

  
Membership	   11,170.00	   15,000.00	  

  
Special	  Event	  Revenue	   60,984.81	   43,250.00	  

  

Grants	  and	  Other	  
Fundraising	   10,770.23	   14,849.96	  

 
Total	  Income	   343,236.14	   323,299.96	  

 
Expense	  

	   	  
  

Payroll	   138,123.26	   150,200.00	  

  
Administration	   50,633.96	   59,524.00	  

  
Programs	   70,719.17	   111,976.00	  

 
Total	  Expense	   259,476.39	   321,700.00	  

Net	  Income	   83,759.75	   1,599.96	  

	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  PROGRAM	  REVENUE	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  PROGRAM	  EXPENSES	  

	  

	  

Solid	  Waste	  
Programs	  

6%	  

Education	  
Programs	  
29%	  

Public	  
Awareness	  

40%	  

Litter	  
14%	  

Beautinication	  
10%	  

PTFL	  
5%	  

Tour	  De	  Lites	  
2%	  

Waste	  
Management	  

19%	  

City	  of	  
Pearland	  
51%	  

Membership	  
3%	  

Scholarship	  
10%	  

Programs	  
8%	   Grants	  

2%	  
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WITH	  SPECIAL	  THANKS…	  
	  

KPB	  EVENT	  SPONSORS	  
	  

A&A	  Cleaning	  
Allen	  Boone	  Humphries	  Robinson	  LLP	  

Allied	  Fire	  Protection	  
Ann	  Habig	  

Anna	  Bryant	  
Belinda	  Patton	  

Bill	  and	  Helen	  Todd	  
Bill	  and	  Linda	  Cowles	  
Birdsong	  Printing,	  Inc	  

Boedeker	  Construction	  
Buck	  Stevens	  
Capital	  Bank	  

Casa	  Ole	  
Cory	  Cardenas	  
D.	  Scott	  Bird	  

Dale	  and	  Rusty	  Pillow	  
Dave	  and	  Helen	  Beckman	  

David	  L.	  Smith	  Realty	  
Debbie	  Cooley	  

Del	  Papa	  Distributing	  
Delores	  and	  Garvis	  Fenwick	  

Frost	  Bank	  
Gary	  Cook	  

Golden	  Corral	  
HEB	  Plus	  #063	  

Helen	  Beckman	  
Houston	  Community	  Bank	  

Janet	  Eastburn	  
Joe	  Miller	  Family	  

Joel	  Guerrero	  
Judy	  Perkins	  

Kay	  Powers	  
Lucy	  Stevener	  
Lyna	  McGuire	  
Maggie	  Killian	  
Matt	  Sebesta	  
Megan	  Victorick	  
Mercer	  Insurance	  
Michelle	  Murphy	  
Nancy	  Kozanecki	  
Nicholas	  Reba	  
Pearland	  Area	  Farmers	  Insurance	  
Agents	  
Pearland	  Best	  Coupons	  
Pearland	  In	  Focus	  
Pearland	  Lumber	  
Pearland	  Reporter	  News	  
Richard	  Eschuken	  
Ronnie	  Killen	  
Sarah	  Ann	  Powers	  
Stewart	  and	  Shirley	  Coffman	  
Susan	  Lenamon	  
Texas	  Advantage	  Bank	  
Texas	  Honing	  
Thane	  Harrison	  
Theresa	  Jordan	  
Third	  Coast	  Chemicals	  
Tiffany	  Bornemann	  
Tricia	  George	  
Tunney's	  Lawnmower	  
Waste	  Management	  
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Ameriprise	  Financial	  
Armbruster	  Clinic	  

Baker	  Corp	  
Birdsong	  Printing	  

Boedeker	  Construction,	  Inc.	  
Bredero	  Shaw	  

Capital	  Bank	  East	  Pearland	  
Capital	  Bank	  West	  Pearland	  

Casa	  Ole	  
Champion	  Technologies	  

City	  of	  Pearland	  
David	  L.	  Smith	  Realty	  

Dixie	  Farm	  Road	  Landfill	  
Dream	  Dinners	  

Dynamic	  Lighting	  
Ed	  Croix	  Insurance	  Agency	  

Edible	  Arrangements	  
Exchange	  Club	  of	  Pearland	  

Falcon	  Recycling,	  Inc.	  
Farmers	  Insurance	  
Farmers	  Insurance	  
Farmers	  Insurance	  
Farmers	  Insurance	  
Farmers	  Insurance	  

Friends	  of	  Randy	  Weber	  
Frost	  National	  Bank	  

Garden	  Club	  
Greg	  Hill,	  LLC	  
Hampton	  Inn	  

HEB	  Plus!	  
Hometown	  Bank	  of	  Pearland	  
Houston	  Community	  Bank	  

Intersoft,	  Inc.	  
J.M.	  Holm	  Co.	  

JSC	  Federal	  Credit	  Union	  
Kathleen	  Nicholson,	  CPA	  
Lisa's	  Landscape	  Design	  
Littrell	  Insurance	  Group	  

Living	  Earth	  	  	  

Maggie's	  Custom	  Embroidery	  
Mercer	  Insurance	  Agency	  
O'Day	  Rental	  &	  Hardware	  
Ordeneaux	  Realty	  	  
Packaging	  Service	  Co.,	  Inc.	  
Pat	  Griffin	  Realty	  
Peace	  Church	  
Pearland	  Animal	  Hospital	  
Pearland	  Chamber	  of	  Commerce	  
Pearland	  Economic	  Development	  
Corp.	  
Pearland	  ISD	  
Pearland	  Lumber	  
Pearland	  Old	  Townsite	  Business	  
Coalition	  
Pearland	  Pools	  
Pearland	  Reporter-‐News	  
Pearland's	  Best	  Coupons	  
Shadow	  Creek	  Ranch	  	  
Silverlake	  Animal	  Hospital	  
Silverlake	  Driving	  School	  
Solvchem,	  Inc.	  
Space	  Center	  Systems	  
State	  Farm	  Insurance	  
Stoa	  International	  Architects	  
Strickland	  Chevrolet	  
Texas	  Advantage	  Bank	  
Texas	  Honing	  
Third	  Coast	  Terminals	  
Tunney's	  Lawnmower	  
U-‐Stor-‐Mor,	  Inc.	  
Wal-‐Mart	  Dixie	  Farm	  
Wal-‐Mart	  Dixie	  Farm	  
Wal-‐Mart	  Hwy	  35	  
Wal-‐Mart	  Silverlake	  
Waste	  Management	  of	  Texas	  
Whitney	  Bank	  
Yard	  Mule	  Specialist	  

	  

BUSINESS	  MEMBERS	  
77	  Members	  
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CYPRESS	  

	  
JoAnne	  Knodel	  
Helen	  Beckman	  

	  
PINE	  
	  

Nancy	  Kozanecki	  
	  

PEAR	  
	  

Stewart	  and	  Shirley	  Coffman	  
Debbie	  Cooley	  

R.A.	  Eskuchen	  
Elizabeth	  Miller	  

	  
CRAPE	  MYRTLE	  

	  
Stacy	  Adams	  

Robert	  and	  Aileen	  Anderson	  
Rob	  and	  Laura	  Austin	  

David	  and	  Debra	  Barton	  
Scott	  Bird	  

Bob	  and	  Carol	  Bryce	  
Bill	  and	  Linda	  Cowles	  

Kathy	  Duplissey	  
Rebecca	  Feezel	  

Judith	  Foucheaux	  
Paul	  and	  Barbara	  Giddens	  

Carl	  and	  Paula	  Halik	  
Regis	  and	  Janice	  Hallisey	  

Mike	  Hodge	  

David	  and	  Pam	  Hokanson	  
Sondra	  Jackson	  

Maegan	  Jordan	  and	  Chad	  
Wixon	  

John	  and	  Carolyn	  Kanewske	  
Barbara	  Lenamon	  
Shirley	  and	  Jim	  Long	  

Charles	  and	  Ellen	  McMurrey	  
Miranne	  Merritt	  

Ed	  Miller	  
Lewis	  and	  Susie	  Miller	  

Billie	  Jo	  Moffett	  
David	  C.	  Montz	  

Jeff	  and	  Catherine	  O’Brien	  

Rusty	  and	  Dale	  Pillow	  
Kay	  Powers	  
Anita	  Prinz	  
Peter	  Riger	  
David	  Scott	  
Matt	  Sebesta	  
Robert	  and	  Erin	  Steele	  
Sherwin	  and	  Doris	  Sun	  
Richard	  and	  Anna	  Tetens	  
Bill	  and	  Helen	  Todd	  
David	  and	  Fay	  Watson	  
Tenney	  Way	  
Stephen	  and	  Shelley	  Whistler	  
Thresia	  Wood	  

	  
	  
	  
	  
	  
	  
	  
	  
	  

INDIVIDUAL	  MEMBERS	  
202	  Members	  
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PLUM	  
	  

Mary	  Anna	  Vance	  
Janet	  D.	  Adams	  
August	  Aimone	  

James	  and	  Sarah	  Bankson	  
Gary	  Bennett	  

Lesa	  Brownstein	  
Larry	  and	  Margarita	  Cast	  

Nancy	  Chance	  
Kevin	  and	  Mary	  Cunningham	  

Tammy	  Dexter	  
Bill	  and	  Janice	  Eisen	  

Robert	  and	  Paulette	  Fawcett	  
Garvis	  and	  Delores	  Fenwick	  

George	  and	  Elena	  Fress	  

William	  and	  Lynda	  Frost	  
Jackie	  Griggs	  

Pat	  and	  CharlotteLafferty	  
Charlie	  and	  Karen	  LaGrove	  

Jamye	  LeBouf	  
Bill	  and	  Barbara	  Lindberg	  
Jason	  and	  Margaret	  Liner	  

Ron	  and	  Laura	  Lynn	  Mayfield	  
Scott	  and	  Sally	  Mercer	  

Kathi	  Mikeska	  
Charles	  and	  Laura	  Millikan	  
Timothy	  and	  Mary	  Motley	  

Judy	  Perkins	  
Thomas	  Reid	  

Mary	  Ruth	  Rhodenbaugh	  
Paul	  and	  Lisa	  Ridgway	  
Vance	  and	  Ann	  Riley	  
Sarah	  Salvato	  
Paula	  and	  Jon	  Scardino	  
Cathryn	  Schiesser	  
Gordon	  Starkenburg	  
Buck	  Stevens	  
Tim	  and	  NancyTompkins	  
Patrick	  and	  StephanieTrahan	  
Dale	  and	  Joan	  Tregre	  
Robert	  and	  Bernadette	  Wolff	  
Misty	  Yarneau	  

	  
REDBUD	  

	  
Lee	  Steiner	  

	  
SEEDLING	  

	  
Ruth	  Aimone	  

Stephen	  and	  Jill	  Ball	  
Ruby	  Anne	  Bozka	  

Shirley	  Britt	  
Ricky	  and	  Anna	  Bryant	  

Patsy	  Cashion	  
Carolyn	  Chipman	  
Agnes	  Davidson	  
Susan	  Dieterich	  
Janet	  Eastburn	  

Marvin	  and	  Susan	  Elam	  
George	  and	  Helen	  Gabriel	  

Franco	  Gaudry	  
Theresa	  Jordan	  
Jo	  Drake	  Keim	  

Brenda	  and	  Bon	  Kennedy	  
Mary	  Knight	  

Brian	  and	  Tina	  Little	  
Mike	  and	  Julie	  Maher	  

Alma	  McAfee	  
Courtney	  Melo	  
Becky	  Merritt	  
Kenneth	  Michols	  
Charlie	  Miles	  
Betty	  Jo	  Miller	  

Andrew	  and	  Kelly	  Miller	  
Art	  and	  Laura	  Morgan	  

Charles	  and	  Bunny	  Philipp	  
Frances	  Runnels	  
Cathy	  Sawyer	  

Melvin	  and	  Susan	  Sherrouse	  
Fritz	  Shiring	  
Michelle	  Smith	  
Nancy	  Somogyi	  

Janet	  Stanger	  
Travis	  Steele	  
Treva	  Sullivan	  
Marilyn	  Swanson	  
Andrew	  Tompkins	  
Mary	  Tucker	  
Nyla	  and	  John	  Watson	  
Neil	  and	  Eloise	  West	  
Marjorie	  Wilcoxson	  
John	  B.	  and	  Anna	  Dell	  
Williamson	  
R.B.	  Willman	  
Lynette	  and	  Jimmy	  Wilson	  
Ed	  and	  Roxie	  Woodward	  
Llyod	  Jim	  Wright,	  Jr.	  	  

	  
ACORN	  

	  
Mike	  Cashiola	  
Roger	  Farmer	  

Jennifer	  Longstreet	  
Chawnia	  Meeks	  
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2013	  BOARD	  OF	  DIRECTORS	  
	  

	  
	  

EXECUTIVE	  COMMITTEE	  
	  

JoAnne	  Knodel	  –	  President	  
Debbie	  Cooley	  –	  President	  Elect	  
Delores	  Fenwick	  –	  Secretary	  
Kathy	  Duplissey	  –	  Treasurer	  
Laura	  Austin	  –	  Past	  President	  

	  
BOARD	  OF	  DIRECTORS	  

	  
Richard	  Eskuchen	  

Kendrick	  Gray	  
Janice	  Hallisey	  
Theresa	  Jordan	  
Elizabeth	  Miller	  
Cassie	  Mitchel	  
Billie	  Jo	  Moffet	  
Jeremy	  Perrine	  

Kay	  Powers	  
Susan	  Sherrouse	  
Lacey	  Starkenburg	  
Erin	  Steele	  
Helen	  Todd	  
Shelley	  Whistler	  
Marjorie	  Wilcoxson

	  
	  

ADVISORY	  COUNCIL	  
	  
Helen	  Beckman	  
Anna	  Bryant	  
Linda	  Cowles	  

Thane	  Harrison	  
Greg	  Hill	  

Jim	  Johnson	  
Nancy	  Kozanecki	  

Jamye	  LeBouf	  
Andrew	  Miller	  
Dale	  Pillow	  
Tom	  Reid	  
Wes	  Shows	  
Michelle	  Smith	  
Buck	  Stevens
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KEEP	  PEARLAND	  BEAUTIFUL!	  
3519	  Liberty	  Drive	  
Pearland,	  TX.	  77581	  

	  
Telephone:	  (281)	  652-‐1659	  

Fax:	  (281)	  652-‐1782	  
www.mykpb.org	  

facebook.com/keeppearlandbeautiful	  
	  



Workshop 
Item No. 3 

 
3.  COUNCIL INPUT AND DISCUSSION: REGARDING THE PROJECTS 

QUARTERLY UPDATE.  Mr. Trent Epperson, Director Of Capital Projects 
And Engineering.  

 
 
 
 
 
 
 
 
 
 



Revised 2007-01-09 

AGENDA   REQUEST 
BUSINESS OF THE CITY COUNCIL 

CITY OF PEARLAND, TEXAS 

 
EXECUTIVE SUMMARY 

 
Council will be updated regarding the status of all current projects, including water,  
drainage, wastewater and thoroughfare.   
 
 

RECOMMENDED ACTION 
 
Conduct the workshop. 

 
AGENDA OF:  January 13, 2014                 ITEM NO.:  Workshop Item No. 3  
 
DATE SUBMITTED:  January 8, 2014        DEPARTMENT OF ORIGIN: Projects 
 
PREPARED BY:  Trent Epperson               PRESENTOR: Trent Epperson 
 
REVIEWED BY:   Jon R. Branson               REVIEW DATE:  January 8, 2014 
 
 
SUBJECT:  Monthly Project Update 
 
 
EXHIBITS:  A – December Monthly Reports  
                     
 
EXPENDITURE REQUIRED: $NA AMOUNT BUDGETED: $NA 
AMOUNT AVAILABLE: $NA PROJECT NO.: NA 
ACCOUNT NO.: NA 
 
ADDITIONAL APPROPRIATION REQUIRED:  
ACCOUNT NO.:  
PROJECT NO.:  
To be completed by Department: 
          Finance     Legal        Ordinance    Resolution 



City of Pearland                                                  Projects Department 
 
 
 
 

Monthly Projects Update 
 

December 31, 2013  
 
 

 
 

Hickory Slough Detention at Max Rd &  
Max Rd Sports Complex, Phase 1 

Far Northwest Wastewater Plant Improvements 
Hatfield Basin Trunk Sewer 

Trails at JHEC (Dolores Fenwick Nature Center, Phase 2) 
Pearland Parkway Extension 

Max Road Reconstruction/Widening  
Convention & Visitors Bureau Office Build Out 

Cullen Parkway Manhole Rehabilitation 
Far Northwest Wastewater Treatment Plant Expansion 

 
 

Prepared by: 
Andrea Brinkley 

 
 
 
 
 

For Distribution to City Council 
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Hickory Slough Detention at Max Rd & Max Rd Sports Complex, Phase 1   
Design Engineer: Jacobs Engineers, Inc. 
 
Detention Pond Contractor:  Triple B Services  CM: Staff 
Billed to Date: $4,603,492.73    % Billed: 87.5% 
Contract Days Used: 435     % of Contract: 233.9% 
 
Sports Complex Contractor: Construction Masters  CM: Staff 
Billed to Date: $0      % Billed: 0% 
Contract Days Used: 0     % of Contract: 0% 
 
Progress this period: 

• Conducted Inspection of Pump Station on Dec 17th, pumps operational, 
SCADA programming incomplete.   

• Contractor worked on Substantial Completion punch list items.  
• PEDC approved $810 thousand in additional funding, for use if needed after 

project funds are expended.  
• Council awarded contract for Phase 2 on November 25th. 
• Negotiated Construction Materials Testing amendment for Max Rd Sports 

Complex. 
• Issued Notice to Proceed for Max Rd. Sports Complex, January 6, 2014.  
• Continued reimbursement requests to Developer.  

  
Planned activities for the period ending January 31, 2014: 

• Complete SCADA programming for pump station and Substantial Completion 
Inspection of project.  

• Accept Operation and Maintenance manuals for pump station.  
• Issue Certificate of Substantial Completion and Conduct Final Inspection. 
• Review submittals, schedule for Sports Complex 
• Contractor to mobilize subcontractors for electrical and irrigation work.  
• Install project sign, job trailer and complete project site survey 
• Coordinate with Developer as needed.  

 
Project schedule: 

• Design: Detention: Nov. 2010 to July 2012; Sports Complex: to July 2013 
• Construction:  Detention: NTP Sept. 17, 2012 
• Sports Complex: January 2014 – August 2014 
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Far Northwest Wastewater Treatment Plant Improvements        
Design Engineer: Binkley & Barfield Inc.  
Contractor: Industrial TX Corp   CM: Binkley & Barfield Inc. 
Billed to Date: $716,852.89   % Billed: 92.1% 
Contract Days Used: 255    % of Contract: 92.1% 
 
Progress this period: 

• Warranty parts sent to plant, installation scheduled.  
• CPE inspected circuit, indicated damaged fuse found and is to be replaced.  

Requested CPE to record power service going to plant. 
• Contractor worked on O & M manuals.  
• Engineer completed for Record Drawings/AsBuilts.    

 
Planned activities for the period ending January 31, 2014: 

• Conduct additional Final Completion Inspection for warranty parts and eye 
shields. 

• Contractor to submit O&M manuals. 
• Request additional inspection for UV from manufacturer.  
• Follow up with CPE on power recorder or install recorder on City side, through 

Public Works.  
• Make final payment to contractor. 
• Close out project. 

 
Project schedule: 

• Design: February 2012 to December 2012.  
• Construction: February 18, 2013 Notice to Proceed. 
• Substantial Completion: September 6, 2013. 

 
Hatfield Basin Trunk Sewer          
Design Engineer: Freese & Nichols, Inc. 
Contractor: SJ Louis Construction of Texas  CM: Dannenbaum Engineers 
Billed to Date: $2,654,232.83   % Billed: 44.6% 
Contract Days Used: 164    % of Contract: 49.7% 
 
Progress this period: 

• Magnolia Manhole connection will be allowed with the anti-corrosion 
coating installed and an extended 2 year warranty. 

• Contractor submitted pipe grade information from Magnolia tie in to 
Manhole #2, staff reviewing. 

• City surveyor re-surveyed replaced pipe and manholes from Manhole #2 - 
#4, and replaced concrete cap in Mary’s Creek at crossing. 

• Continued placing 36 in. sanitary along Hatfield Rd., working northwards, near 
FM 518. 

• Completed hand tunneling under Corrigan Ditch Bypass.  
• Continued on Willowick segment, completed bore McLean Rd, completed 18 in 

and initiated 15 in sanitary line installation to Willowick lift station.  
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Hatfield Basin Trunk Sewer (cont’d)        
• Coordinated with Parks staff regarding Centennial Park activities and tie in for 

grinder pump at concession stand. 
• Coordinated with area business – Clayton Funeral Home.  
• Coordinated with PISD regarding school bus routes and drop off locations.  
• Coordinated with TxDOT regarding FM 518 crossing and traffic control approval.  

 
Planned activities for the period ending January 31, 2014: 

• Continue 36 in. sanitary hand tunneling under FM 518, initiate work north of FM 
518.  

• Complete repair of Hatfield roadway, re-paving from FM 518 southward.  
• Complete driveway repairs on Hatfield. 
• Continue and complete Willowick segment, complete Centennial Park tie in.  
• Coordinate with Parks staff regarding Centennial Park restroom and grinder 

pump removal.  
• Initiate Woody segment.  
• Contractor to maintain Hatfield roadway and provide safe route for school 

children. 
• Coordinate with Emergency services regarding any short term road closures. 

 
Project schedule: 

• Design: February 2011 to November 2012 (delayed due to PER delay).  
• Final PER: March 2012 
• Construction: July 2013 – June 2014. 

 
 
Trails  at JHEC (formerly Dolores Fenwick Nature Center), Phase 2    
Architect: Randall-Porterfield Architects, Inc. 
 
Progress this period: 

• Decided on piling system, size, and connection of two systems.  
• Piling depth under review by Geotechnical and Structural Engineers.   
• KPB received planting plan and can begin internal preparations.  
• Sent proposal for environmental work to CIAP grant fund coordinator at Brazoria 

County for funding.  
• Parks Department looking into an additional grant funding source. 

 
Planned activities for the period ending January 31, 2014: 

• Initiate environmental work to meet CIAP grant requirements. 
• Review geotechnical report and finalize or amend for alternate piling.  
• Coordinate with boardwalk vendor and review foundation construction with 

contractors for constructability.  
• Continue with Final Design and complete submittal of 90% plans. 
• Prepare to finalize PS&E package and finalize bidding schedule.  

 
Project schedule: 

• Design: September 2011 – October 2013.  
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• Construction: Pending funding, partial grant funding. 
 
Pearland Parkway Extension                         
Design Engineer: HDR Engineers, Inc. 
Contractor: Texas Sterling Construction   CM: TxDOT 
Billed to Date: $0     % Billed: 0% 
Contract Days Used: 0    % of Contract: 0% 
 
Progress this period: 

• Texas Sterling Construction bid: $4,837,804.77 
• TxDOT construction contract authorization provided, contracts executed.  
• Notice to Proceed to be delayed until property acquisition is complete. 

o Tentative start date early to mid February  
• Negotiating proposal for design of barrier fence. 
• Coordinate with HOAs as needed.  
• TxDOT continued reimbursements to City. 
• Continued property acquisition process; condemnation hearing scheduled for 

Jan. 30  
 

Planned activities for the period ending January 31, 2014: 
• Negotiate and enter into a design contract for barrier fence.  
• Continue property acquisition efforts. 
• Coordinate with TxDOT and contractor regarding construction start date, and 

submit reimbursements. 
 

Project schedule: 
Design: February  2012 – August 2013. 
Letting: August 2013 
Construction: February 2014 – November 2014 
 
Max Road Reconstruction/Widening                            
Design Engineer: Klotz Associates, Inc. 
 
Progress this period: 

• Continued to review segments of roadway alignment. 
• Submitted 30% Plans, Specifications, Estimate and Drainage Report to TxDOT. 
•  Obtained comments on Draft Categorical Exclusion, Public Meeting summary 

and sent revisions to TxDOT. 
• Submitted reimbursement requests to TxDOT. 

 
Planned activities for the period ending January 31, 2014: 

• Initiate utilization of Protrak for Design on this project. 
• Obtain comments right of way mapping and parcel maps from TxDOT.  
• Obtain comments on 30% PSE from TxDOT.  
• Finalize Environmental document at TxDOT and send to FHWA. 
• Finalize alignment and parcel maps for road right of way. 
• Coordinate with TxDOT and BDD4 on hydraulics and draft drainage report.  
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Project schedule: 
Design: February  2013 – March 2014. 
Letting: July 2014 
Construction: October 2014 – September 2015 
 
Convention & Visitor’s Bureau Office Build Out                         
Architect:  Wilson Architectural Group 
Contractor: Triad Retail Construction   CM: Staff 
Billed to Date: $127,826.68   % Billed: 74.9% 
Contract Days Used: 96    % of Contract: 106% 
 
Progress this period: 

• Purchase Order completed for window treatments. Lead time for materials is 4 
weeks. 

 
Planned activities for the period ending January 31, 2014: 

• Obtain redlines for record drawings. 
• Contractor to submit O&M Manual. 
• Make final payment and close out contract.  

 
Project schedule: 

• Design: May 2013 – June 2013. 
• Construction: August 2013 – November 2013 

 
Cullen Parkway Manhole Rehabilitation  (Fite to FM 518)                       
Engineer: Staff 
 
Progress this period: 

• Contractor submitted pay application that required corrections.  
 
Planned activities for the period ending January 31, 2014: 

• Make final payment.  
 
Project schedule: 

• Construction: September 2013 – October 2013 
 
Far Northwest Wastewater Treatment Plant Expansion        
Design Engineer: CDM Smith  
 
Progress this period: 

• Issued Notice to Proceed in December. 
• Held Design Kick off meeting and One Day Design Charrette with project 

team. 
o This effort resulted in identification of desired operational processes, 

and equipment and provided ample direction for the consultant to 
begin the design and permit amendment process 

 
Planned activities for the period ending January 31, 2014: 

• Initiate design.  
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• City to collect data on effluent for review by Engineer. 
 
Project schedule: 

• Schedule: PER - December 2013 – May 2014  
 



City of Pearland                                                 Projects Department 
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Bailey Road (Veterans to FM 1128) 
 
Design Engineer:  CDM Smith (formerly Wilbur Smith Associates) 
Original Contract Amount: $1,710,346.00 
Current Contract Amount: $2,242,460.00  
Billed to Date: $ 1,691,173.50   % Billed: 75.4 
Plan Status: 75% Complete 
  
Progress this period: 

• CDM working to schedule Design Concept Conference with TxDoT. 
• Environmental consultant is gathering information for preparation of the 

Environmental Assessment  
 

Planned activities for the period ending January 31, 2014: 

• Revise roadway plans for drainage, FM 1128 design modifications, and 
mixed use path.  Prepare alternative routes for EA. 

• Continue EA document preparation. 
• Schedule DCC with TxDOT for LGPPP. 

 
Project schedule: 

• Consultant Selection – 2nd thru 3rd Quarter 2008. 
• Design (Completed) – 3rd Quarter 2008 thru 2nd Quarter 2010. 
• Redesign/Environmental – 4th Quarter 2013 thru 1st Quarter 2015. 
• Construction – Scheduled for Fiscal Yr 2015 

 
 
Business Center Drive 
 
Design Engineer:  Freese & Nichols 
Contractor: Lazer Construction Company CM:  Klotz & Associates 
As of October 25, 2013 
Original Contract Amount: $3,474,998.80 
Current Contract Amount: $3,482,136.31  
Billed to Date: $3,401,672.58   % Billed: 97.69 
Contract Days Used: 355    % of Contract Days: 131.48 
 
Progress this period: 

• Continued work on punchlist items. 
• TDLR inspection was conducted and project received approval. 

 
 
 
 



Business Center Drive (cont….) 
 
Planned activities for the period ending January 31, 2014: 

• Complete punchlist items and final cleanup. 
• Hold Final Completion inspection 
• Close out contract. 
 

Project schedule: 

• Consultant Selection – 2nd thru 3rd Quarter 2008. 
• PER – 3rd Quarter 2008 thru 2nd Quarter 2010 
• Design – 2nd Quarter 2011 thru 3rd Quarter 2012 
• Construction – 4th Quarter 2012 thru 3rd Quarter 2013. 

 
 
Centennial Park Phase 2 
 
Design Engineer:   Clark Condon Associates 
Original Contract Amount: $194,882.00 
Current Contract Amount: $194,882.00 
Billed to Date: $26,684.00   % Billed: 17.72 
Plan Status: 15% 
 
Progress this period: 

• Received updated drainage area information from Dannenbaum related to 
the Mary’s Creek floodway.  This information was forwarded to the 
consultant for inclusion in the plans. 

o Park improvements will have to contend with floodway/ floodplain 
issues 

 
Planned activities for the period ending January 31, 2014: 

• Continue work on the park utilizing the new drainage information for the 
floodway/floodplain delineation. 

 
Project Schedule: 

• Consultant Selection – Complete 
• Schematic Land Plan & Programming – June 2013 to January 2014 
• Design Development – January 2014 to February 2014 
• Construction Documents – February 2014 to April 2014 
• Bid/Award – April/May 2014  
• Construction – May 2014 to December 2014 

 
 
 



Cowart Creek Diversion Project – Detention Pond & Diversion Ditch  
 
Design Engineer:  JKC & Associates, Inc. 
Contractor: Haddock Construction Co.  CM:  N/A 
As of November 25, 2013 
Original Contract Amount: $378,618.00 
Current Contract Amount: $0 
Billed to Date: $0     % Billed: 0 
Contract Days Used: N/A    % of Contract Days: N/A 
 
Progress this period: 

• No progress this period.  DD4 held pre-construction conference in 
November and issued the NTP for Construction to start in January 2014. 

o This is the final phase of work to relocate and improve this drainage 
facility in preparation for the Bailey Road project consisting of slope 
paving and turf establishment 

 
Planned activities for the period ending January 31, 2014 

• Start construction activities in mid January. 
 
Project Schedule: 

• Diversion Ditch: Construction: 3rd Quarter 2011 – 2nd Quarter 2014 
 
 

McHard Rd 2nd Outfall 
 
Design Engineer:   Huitt-Zollars, Inc. 
Original Contract Amount: $61,600.00 
Current Contract Amount: $61,600.00 
Billed to Date: $1,485.00     % Billed: 2.41 
Plan Status: 0% 
 
Progress this period: 

• Engineer worked on Preliminary Drainage report consisting of the H & H 
study and has begun field survey work in preparation for design 

 
Planned activities for the period ending January 31, 2014: 

• Continue initial design and submit Preliminary Drainage report. 
• Hold monthly progress meeting  

 
Project Schedule: 

• Design – October 2013 to December 2013 
• Bid/Award – January/February 2014  
• Construction – 2nd Quarter to 3rd Quarter 2014 

 



Old Alvin Road Water Line 
 
Design Engineer:  Charles D. Gooden Consulting Engineers, Inc. 
Contractor: SER Construction Partners, LLC CM:  LJA Engineering 
As of November 25, 2013 
Original Contract Amount: $3,398,483.00 
Current Contract Amount: $3,396,205.99 
Billed to Date: $2,887,633.00   % Billed: 85.03  
Contract Days Used: 139    % of Contract Days: 77.22 
 
Progress this period: 

• Completed chlorination of lines.  
• Continued making connections to new line. 
• Restoration activities of ROW and affected pavement is in progress. 

 
Planned activities for the period ending January 31, 2014: 

• Continue/complete connections to new water line. 
• Continue restoration activities. 
• Hold substantial completion inspection and begin project closeout 

procedures. 
 
Project Schedule: 

• Consultant Selection – 4th Quarter 2010. 
• Design/Acquisition – 1st Quarter 2011 thru 1st Quarter 2013 
• Bid: 1st Quarter 2013. 
• Construction: 2nd Quarter 2013 – 1st Quarter 2014 

 
 

Shadow Creek Ranch Park 
 
Design Engineer:   Cobb Fendley, Architect: Randall Porterfield 
Original Contract Amount: $649,748.50 
Current Contract Amount: $649,748.50 
Billed to Date: $547,892.17  % Billed: 84.32 
Plan Status: 95% 
 
Progress this period: 

• USACE review is still in progress. 
o Corps requested additional information in November  
o Currently waiting to receive notification that the application is 

administratively complete 
• Continued site plan development and structural design reviews.   
• Began finalizing bid items. 



o Latest cost estimate has generated a round of value engineering and 
identification of bid Add Alternates now being incorporated into bid 
documents 

 
Planned activities for the period ending January 31, 2014: 

• Complete site plan development and structural design for buildings.  
Address any comments from building permit review and acquire permit. 

• Prepare for bidding pending receipt of USACE permit 
 
Project Schedule: 

• Consultant Selection – Complete 
• Schematic Land Plan & Programming – October 2012 to April 2013 
• Design – April 2013 to December 2013 
• Bid/Award – January/February 2014  
• Construction – March 2014 to March 2015 

 
 

SH35 Water Line – FM518 to Magnolia 
 
Design Engineer:   Brown & Gay Engineers, Inc. 
Original Contract Amount: $155,200.00 
Current Contract Amount: $155,200.00 
Billed to Date: $124,757.00    % Billed: 80.38 
Plan Status: 75% 
 
Progress this period: 

• Held progress meeting and discussed 60% plan review comments 
• Consultant working with TxDoT to permit portions of the work that will be 

inside TxDoT’s right of way 
o Concerns that TxDoT’s contractor may still be on SH35 when this 

project bids are dictating a phased approach to the project to delay 
work within the existing SH35 construction limits while moving 
forward with those portions outside of that job 

• Began easement acquisition process 
 
Planned activities for the period ending January 31, 2014: 

• Continue plan design and reviews. 
• Continue coordination with adjacent utilities. 
 

Project Schedule: 

• Consultant Selection – Complete 
• Design – June 2013 to December 2013 
• Bid/Award – January/February 2014 
• Construction – March 2014 to October 2014 



 
 

 
Trail Connectivity Phase 2 
 
Design Engineer:   Clark Condon Associates 
Original Contract Amount: $89,844.50 
Current Contract Amount: $89,844.50 
Billed to Date: $32,975.00   % Billed: 43.2 
Plan Status: 30% 
 
Progress this period: 

• Received updated drainage area information from Dannenbaum related to 
the Mary’s Creek floodway.  This information was forwarded to the 
consultant for inclusion in the plans. 

• Schematic design plan comments were discussed in preparation for 
transition to design development. 

  
Planned activities for the period ending January 31, 2014: 

• Finalize schematic design and move to the design development phase 
• Continue work on the park utilizing the new drainage information for the 

floodway/floodplain delineation. 
 
Project Schedule: 

• Consultant Selection – Complete 
• Schematic Land Plan & Programming – June 2013 to October 2013 
• Design Development – November 2013 to January 2014 
• Construction Documents – January 2014 to February 2014 
• Bid/Award – February/March 2014  
• Construction – March 2014 to September 2014 

 
 
Twin Creek Regional Lift Station 
 
Design Engineer:  IDS Engineering Group (formerly Pate Engineers, Inc.) 
Contractor: E.P. Brady, Ltd.   CM:  City of Pearland, Cara Davis 
As of October 25, 2013 
Original Contract Amount: $2,371,573.35 
Current Contract Amount: $2,368,802.24 
Billed to Date: $1,775,368.51   % Billed: 74.95 
Contract Days Used: 503    % of Contract Days: 106.34 
 
 
 



Twin Creek Regional Lift Station (cont….) 
 
Progress this period: 

• All paving has been completed.  Site restoration is in progress.  Substantial 
completion inspection was held in late December. 

• Demolition contractor, NCM Demolition and Remediation, LP, issued NTP 
for the demolition of the old Twin Creek LS building and site. 
 

Planned activities for the period ending January 31, 2014: 

• Peltier will complete punchlist items for the LS.  
• EP Brady will complete punchlist items from substantial walkthrough. 
• Begin project closeout procedures. 

 
Project Schedule: 

• Consultant Selection – 4th Quarter 2010 
• PER – 1st Quarter 2011 thru 3rd Quarter 2011 

o Design – 3rd Quarter 2011 thru 2nd  Quarter 2012 
• Construction – 3rd Quarter 2012 thru 4th Quarter 2013 
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Highway 35 Reconstruction 

Design Engineer: S&B Engineers & TxDoT,  
Contractor: Triple B Construction   CM:  TxDoT 
Billed to Date: $      % Billed:  
Contract Days Used:     % of Contract Days:  
Completion Date:  per contract Oct. 2012 
Progress this period: 

• Pavement 
o Concrete pavement is now complete. 
o Contractor still has some asphalt work to perform on two legs of the 

35/ 518 intersection 
o Sidewalk at various scattered areas remain along with some ADA 

Ramps at intersections.  Cold weather is now impacting the schedule 
for concrete pours 

• Bridges 
o Bridge medians are completed and contractor is scheduling minor lane 

detours at Clear Creek and Town Ditch bridges to install the bridge 
rails.  Again cold weather is impacting this schedule 

• Traffic Signals 
o City inspection of traffic signals has determined that some of the signal 

heads do not line up properly with the lanes they control.  Staff has met 
twice with TxDoT and the Signal subcontractor to discuss a variety of 
correction alternatives.  TxDoT is pricing out the required changes, 
some of which are likely to require the movement of the signal mast. 

o The westbound signal for the intersection with FM518 is affected and  
corrections are delaying the start-up of this signal which is tied to the 
Railroad Quiet Zone and is delaying start-up of that system. 

• Median work 
o Brick pavers began going into medians the week of January 6th 
o Landscaping work was scheduled to begin immediately after 

Thanksgiving with the installation of irrigation taps and meters.  
However, TxDoT had not received approval paperwork on a landscape 
contractor as of early January 

• TxDoT is now projecting that the project will not be complete in mid-
January.   
 

 

Intelligent Traffic Management System 

Design Engineer: AECom and Wilber Smith  
Contractor: Third Coast Services  CM:  in House 
Billed to Date: $ 1,516,018  % Billed: 40 
Contract Days Used:  321  70% of Contract Days:  
Progress this period: 



• Processed & Paid 11th Contractor Pay Estimate in amount of $44,111 

• Continue to replace controllers, encoders in existing cabinets and tying in 
new camera systems.  Installing upgraded equipment in each cabinet as 
this process progresses. 

• Continuing to work on installation of underground conduit and pull boxes 
throughout the project limits.  This work is nearly complete at this time 

• Installation of overhead fiber has begun.  Contractor is pulling in fiber 
beginning on the west end and working eastward. 

• Beginning to pull fiber into underground conduit beginning near Kirby and 
working east.  Work has begun to take fiber into the server at PSB and 
from there across Cullen and into Hillhouse TOC facility.   

• Beginning to discuss requirements for extending fiber to the planned site 
for Fire Station #2 on McLean 

• Received reimbursement for 80% of Pay Estimate #10 
 

Planned Activities for period ending Jan. 30, 2014 

• Fiber installation will continue 

• Controller change out will continue along with installation of other 
equipment within the controller cabinets 

o Currently working to resolve an equipment compatibility issue 
between Naztec Cameras and Siemens encoder/ controller and 
data transmission equipment. 

• Continue work installing wireless communications systems 
o Work to begin at water towers in late January or early Feb.  

Contractor has contracted with a certified climbing installer for work 
at heights.  City Safety personnel will inspect climb equipment prior 
to tower work. 

o Electrical work at towers will continue 

Project Schedule   
• Notice to proceed issued January 7th, 
• 458 days to Substantial completion, April 10, 2014 
• 548 days to final completion and acceptance, July 9, 2014 

 

Bed and Banks Permit Application  

Design Engineer: Cobb Fendley 
Contractor: N/A   CM:  In House 
Billed to Date: $6,840  68% Billed:  
Contract Days Used:    % of Contract Days:  
Progress this period: 

• Application was executed and submitted to TCEQ in late July, 2013 



• TCEQ provided response questionnaire requesting additional information.  
This indicates that the application is in the review process.   

• They have determined that a water conservation plan is required for the 
irrigation system.  Cobb Fendley met with CPMCA to discuss and obtain 
information on the planned system.  

• Staff have responded to those items required to be furnished by the city, 
including an application fee in the amount of $412 and all indications are 
that the completed response will be returned by Dec. 9 

• Based on the requested additional information there appear to be no 
problems or delays at this time.  
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McHard Road 16” Water Line and Roadway PER         
 
Progress this period: 
 

• Attended monthly progress meeting. 
• CL Davis is continuing to prepare the easements; should be complete by mid-January, 2014. 
• Met with TxDOT to advise that 90% submission will be the permit application for the Phase 1 

portion of the project at: crossing of SH288, Cullen and SH35 and in the right of way along 
Shadow Creek Parkway 

o TxDOT’s requested 700 ft. of the waterline between Market St. and SH 288 to be 
moved about four feet to the south to be outside of the top of bank of their ditch. 

o There are no TxDOT concerns at Cullen or SH 35. 
o The City will need to submit four separate permit applications to TxDOT for the 

waterline construction project. 
• The Modern Green Ivy Development is delayed. However, Phase 1 will meet any near term 

water needs for this area until Phase 2 is constructed 
• Public Works working on modifications to the waterline specifications before the project 

advertises. 
• Freese and Nichols submitted the BNSF permit application for the crossing near Mykawa 
• Construction Management consulted selected and beginning contract negotiations 
 

 
Planned activities for the period ending January 31, 2014: 
 

• Prepare and attend a monthly progress meeting. 
• Prepare Construction Management contract. 
• Prepare for and attend TRC. 
• Submit TxDOT permit applications 
• Continue surveying coordination. 

 
Project Schedule:   
 

• Project design is scheduled for twenty-four months with scheduled completion February 2014. 
• Waterline Project will be divided into two phases, the first phase will bid in April 2014. 
• Design is on schedule. 

 
 
Westchester Sidewalks and Drainage Project         
 
Design Engineer: GC Engineering 
Contractor: Lazer Construction Company, Inc.    
Contract Amount: $381,206.72 
Change Orders to Date: $5,001.00 
Adjusted Contract Total: $386,207.72    % of Increase: 1.31 
Billed to Date: $279,300.01     % Billed: 72 
Contract Duration: 60 Days (Substantial) 
Contract Days Used: 147      % of Contract Days: 140 
Contract Days Extension: 45 
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Additional Rain Days: 9 
 

 
 
 

Westchester Sidewalks and Drainage Project (cont.)       
 
Progress this period: 
 

• Contractor completed punch list items. 
 

 
Planned activities for the period ending January 31, 2014: 
 

• Close out project. 
 
 
 
Walnut Street Lift Station                                          
 
Progress this period: 
 

• Attended the monthly progress meeting.  
• Public Works is continuing the revision of the specifications for the lift station and sanitary 

sewer lines. 
• 90% plans have been distributed to Public Works and Engineering Departments for review and 

comments.  All comments should be addressed by the end of January.  
• Additional site acquisition (20’ x 50’) underway to provide adequate space for the facility along 

with minimal buffer and landscaping 
 
Planned activities for the period ending January 31, 2014: 
 

• 100% plans should be received by January 31st. 
• Set up TRC meeting. 

 
 
Project Schedule:   
 

• The design of the lift station is behind schedule. 
• Construction is expected to begin first quarter of 2014 
• The construction phase is expected to take five months. 

 
 
 
McHard Road Extension                                                                        
 
Progress this period: 
 

• Attended progress meeting. 
• Staff have reviewed first and second round versions of the design cost proposal 



 Page 4 of 5 1/8/2014 

• The second revised version has been submitted to TxDOT for their review and comment 
 
Planned activities for the period ending January 31, 2014: 
 

• Receive proposal comments from TxDOT and review with consultant 
 

 
Project Schedule:   
 

• Design scheduled to begin February 2014 
• Construction to begin September 2016. 

 
 
City Hall Complex Renovations                                                         
 
Progress this period: 
 

• Attended Project Kick-off meeting. 
• Attended programming meetings with ten department heads to discuss department’s current 

and future staffing and specialized space and equipment needs.   
• Discussed adjacencies, meeting rooms, public accessibility, shared space, and security 

concerns all an effort to determine current and future needs 
 
Planned activities for the period ending January 31, 2014: 
 

• Meet with the MEP and the Building Maintenance Department to review the HVAC system and 
building automation systems. 

• Research other local municipal offices to see how security is accomplished while not 
appearing unapproachable.  

• Respond to additional questions from the architect that may arise from the programming 
sessions. 
 

 
Project Schedule:   
 

• Pre-design should be complete the second quarter 2014 
• Construction to begin third quarter of 2014. 

 
 
 
Lower Kirby Urban Center Regional Detention                                                     
 
Progress this period: 
 

• The City and the Management District continued working on an agreement for the use of the 
TxDOT ditch. 

• Continued negotiating the scope and fees.  
 
Planned activities for the period ending January 31, 2014: 
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• Complete negotiations with LJA Engineering for the scope, proposal and fee after the TxDOT 
agreement has been reached. 

• Begin surveying project limits. 
• Begin coordination with HCFCD and TxDOT. 

 
 
Project Schedule:   
 

• Design to begin first quarter 2014 
• Construction to begin third quarter of 2014. 

 
 
 
Regency Park Subdivision Paving and Drainage                                                 
 
Progress this period: 
 

• Issued the NTP for Engineering Design Services to Binkley and Barfield Consulting Engineers. 
• Attended the project Kick-off meeting. 
• Binkley and Barfield began performing preliminary engineering services which will include 

providing the city with a letter report that will assess pavement conditions and define the scope 
of work necessary to improve the streets and drainage in the subdivision.  The original scope 
included either street replacement or repair, drainage work, and the addition of sidewalks.   

o It was determined that because the existing waterlines are AC pipe and, in some 
locations may be undersized, they will probably need to be replaced.  

• Public Works will TV the existing sewer system to determine its condition.  
o Due to the age of the sanitary sewer lines, the scope of the project may need to be 

expanded to include replacing the lines. 
 

 
Planned activities for the period ending January 31, 2014: 
 

• Attend the monthly progress meeting. 
• Receive Preliminary Engineering Letter Report. 

 
 
Project Schedule:   
 

• Project began December 2013 
• Construction to begin second quarter of 2014. 
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Garden Road Signal (Design) – TR1306 

Design Engineer: EPIC Engineering  
Original Contract Amount: $44,376.50 
Current Contract Amount: $44,376.50 
Billed to Date: $26,641.20                       % Billed: 67 

Progress this period: 

• TxDOT’s Traffic Division completed review of 100%. Waiting on other 
TxDOT departments comments. 

Planned Activities for period ending January 2014: 

• Receive TxDOT’s comments and finalize drawings. 
• Advertise project for bid. 

Project Schedule 

• Design NTP issued May 28, 2013 
• Bid – November 2013 
• Signal in operation by April 2013 

 
 
West Oak & Somersetshire Lift Station Retirement  
(Design) – WW1303/1304 

Design Architect: ARKK Engineers, LLC. 
Original Contract Amount: $36,350.00 
Current Contract Amount: $0.00 
Billed to Date: $ 0     % Billed:  0 
 
Progress last period: 

• Design contract executed. 
• Letters to pipeline companies submitted. 
• Geotechnical completed bore and report submitted. 
• Easement acquisition started. 

 
Planned activities for the period ending January 2014: 

• Engineer submits 60% plans and specification for City review. 
• Engineer submits 90% plans/specifications. 
• Complete easement acquisition for Somersetshire LS. 

 
Project Schedule: 

• Notice to Proceed – June 3, 2013 
• Final PER – October 2013 
• Start design – December 2013 

 
 
 
 
 



 
Fire Station 3 (Design) 

Design Architect: Brown Reynolds Watford Architects, Inc. 
Original Contract Amount: $265,090.00 
Current Contract Amount: $265,090.00 
Billed to Date: $ 185,645.83    % Billed:  70.0 
 
Progress last period: 

• Completed land purchase agreement. 
• Architect submitted 100% plans and specifications for City review. 

o Collecting comments from involved departments 
o Met with Fire Department and Engineering as well as coordinated 

with Planning and Parks to incorporate final comments for BRW. 
 

Planned activities for the period ending January 2014: 
• Complete minor plat. 
• Submit 100% comments to BRW & schedule meeting to finalize 

comments. 
• City Engineer reviews and signs 100% plans at Technical Review 

meeting.  
• Receive and review Centerpoint’s estimate for utility relocation. 
• Finalize competitive sealed proposal package. 

 
Project Schedule: 

• Council Award: February 11, 2013 
• Notice to Proceed – February 25, 2013 
• 100% Plans & Spec – December 2013 
• Bid – February 2014 

 
 
Fire Station 2 (Design) 

Design Architect: Brown Reynolds Watford Architects, Inc. 
Original Contract Amount: $211,465.00 
Current Contract Amount: $211,465.00 
Billed to Date: $ 0.0    % Billed:  0.0 
 
Progress last period: 

• Finalized and distributed site analysis report. 
o Design team unanimously agreed on a single best proposed site 
o City reviewed and selected site with acquisition started. 

• Issued contract for Phase 1 and Geotechnical investigation 
o Preliminary Phase 1 report completed  

• Design notice to proceed issued. 
 

Planned activities for the period ending January 2014: 
• Complete Phase I environmental. 
• Geotechnical boring after right of way acquisition. 



 
Project Schedule: 

• Council Award: November 25, 2013 
• Notice to Proceed: December 16, 2013 

Fite Road – LGPP (Design) – TR1202_______________________________ 

Design Engineer: Cobb Fendley & Associates 
Original Contract Amount: $513,560.18 
Current Contract Amount: $513,560.18 
Paid to Date: $ 0                          % Billed: 0% 

Progress this period: 

• Held coordination meeting with Hatfield’s project manager. 
• Two alignment “alternatives” schematics of road now available. 
• Confirmed project is out of floodway and design is able to proceed. 
• Completed data collection for traffic signal warrant analysis, geotechnical 

report and environmental report. 

Planned Activities for period ending January 2014: 

• Engineer submits Traffic Signal Warrant Analysis, geotechnical report and 
draft environmental report. 

• Execute TxDOT amendment for additional environmental work. 
• Hold DCC meeting with TxDOT. 
• Schedule and advertise Public Meeting. 

Project Schedule 

• Design NTP issued for August 12, 2013. 
• TxDOT Kick Off Meeting August 26, 2013. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
Quiet Zone Crossing and Median Improvements at Broadway at BNSF 
Railway (Construction) – TR1002 

Design Engineer: ARKK Engineers, LLC. 
Contractor:  General Contractor Services, Inc.   CM:  City of Pearland 
Original Contract Amount: $141,240.00 
Current Contract Amount: $141,240.00 
Billed to Date: $122,960.00              % Billed: 87.1 
Contract Days Used: 68     % of Contract Days: 74.7 
Progress last period: 

• Contractor submitted proposal for additional work to replace asphalt 
transition adjacent to track panels performed by BNSF crews. 

o Working with Contractor to adjust scope and costs 
 
Planned activities for the period ending January 2014: 

• Complete asphalt transition repair. 
• Railroad to complete concrete panel installation without road closure for 

west bound FM 518. 
• After TxDOT completes signal at SH 35 and FM 518 intersection, City able 

to submit request to declare three crossings as official Quiet Zone. 
• Balancing change order with close out meeting. 

 
Project Schedule: 

• Received TxDOT permit March 11, 2013. 
• Advertisement scheduled for April 4 and 10  
• Mandatory Pre-bid: April 17, 2013 
• Bid: April 25, 2013 
• Council Award: May 13, 2013 
• BNSF Contract: August 8, 2013 
• Pre-Construction: August 22, 2013 
• Notice to Proceed: September 16, 2013 
• Substantial Completion: November 4, 2013 
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Irrigation Improvements for McHard Road at Countryplace Blvd. (Construction) 
 
Design Engineer:  Huitt-Zollars, Inc. 
Contractor: Hydrozone Landscape Corporation 
Original Contract Amount: $ 90,615.00 
Current Contract Amount: $72,919.31 
Billed to Date: $ 31,959.8 % Billed: 43.8% 
Contract Days Used: 81    % of Contract Days: 270% 
Plan Status: 100% Complete 
 

 

• Project Schedule 
o 1st Advertisement 7/17 
o 2nd Advertisement 7/25 
o Pre-Bid 7/25 
o Bid Opening 8/1 
o Construction 3rd Quarter 2013 
o AR for Council set of 9/9/13 
o Substantial Completion Date November 12, 2013 
o Final Completion Date November 27, 2013 

 
Progress this Period: 

 
• 37 of 37 zones completed 
• Performed Substantial Completion Walk-Through and transmitted punch list to 

contractor 
 

Planned activities for the period ending January 31, 2014: 

• Refine grading work 
• Hydromulch trenched areas. 
• Final Walk through 
• Project Close-Out 

 
 

 
 
 
 
 
 
Current Utility Relocations 
 
Fire/EMS Station 3 

 
• Proposal and plans in progress for CPE to move electric overhead to 

underground. 
• Comcast underground plans approved waiting for final plans for CPE 

underground to begin construction. 
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