PLANNING AND ZONING COMMISSION

AGENDA OF A REGULAR MEETING FOR THE PLANNING AND ZONING
COMMISSION OF THE CITY OF PEARLAND, TEXAS, TO BE HELD ON
AUGUST 18, 2003, IMMEDIATELY FOLLOWING THE JOINT PUBLIC
HEARING, IN THE SECOND FLOOR CONFERENCE ROOM OF CITY HALL,
3519 LIBERTY DRIVE, PEARLAND, TEXAS

L

IL

CALL TO ORDER
NEW BUSINESS

A. CONSIDERATION & POSSIBLE ACTION —-ZONING APPLICATION '
NO. 1120

Request for an amendment to the Land Use and Urban Development Ordinance of said
City from classification Suburban Development District (SD) to Commercial District (C),
on the following described property, to wit:

Zone Change Application No. 1120

Legal Description: 8.84 acres, Tract No. 17 of the H.T.& B.R.R. Company Survey,
Abstract 309, Brazoria County, Texas (South Side of FM 518,
and west of Cullen Boulevard)

Owner: Cheng-Huey Su, Trustee
102 Pebblebrook Court
Sugar Land, Texas 77478-3935

Applicant: None

B. CONSIDERATION & POSSIBLE ACTION — ZONING APPLICATION
NO. 1121

Request for an amendment to the Land Use and Urban Development Ordinance of said
City to amend the existing Planned Unit Development (PUD), on the following described
property, 1o wit:

Zone Change Application No. 1121

Legal Description: 3.00 acres, Tract No. 36H2 of the HT.& B.R.R. Company
Survey, Abstract 219, Brazoria County, Texas (6301 Broadway
Street)

Owner: ‘ Jim Marsh
7919 Montglen
Houston, Texas 77061
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PLANNING AND ZONING COMMISSION

Applicant: Jimmy Vaughan
3023 Taylorcrest
Pearland, Texas 77584

C. CONSIDERATION & POSSIBLE ACTION — ZONING APPLICATION
- NO. 1122 ' - ‘ ' ' ,

Request for an amendment to the Land Use and Urban Development Ordinance of said
City from classification Suburban Development District (SD), Estate Lot Single Famity
Dwelling District (R-E), and Single Family Dwelling Districts R-1 and R-2, to Planned
Unit Development (PUD), on the following described property, fo wit:

Zone Change Application No. 1122

Legal Description: 477.63 acres, situated in the H.T. & B.RR. Company Survey,
Section 80, Abstract 564, and the H.T. & B.R.R. Company
Survey, Section.84, Abstract 538; and Lots 1 through 8, 11
through 18, 20 through 26, 28 through 31, the west 1/2 of Lot 33,
34, 37, 38, 44, 45, 52 through 55; and Lot 56 of the Allison
Richey Gulf Coast Home Company Subdivision, Brazoria
County, Texas (Generally located between County Road 92 and
County Road 59, and on the east and west sides of County Road
48)

Owner: - Leslie A. Scioneaux; One Twenty-Nine, Ltd.; John B. and
Meredith Briggs; Audrey C. Mcloskey and Robert. E. Mitchell,
Jr., Trustee;, RHC/Edgewater, Ltd.; F. Carrington Weems IT, F.
Carrington Weems III, and Alexandra L. Weems; Heart-Eye
Land Company, and Maura A. Hardcastle and Marion A.
Watson

Applicant: James Johnson
900 Apollo Lane, Suite C
Houston, Texas 77058

D. CONSIDERATION & POSSIBLE ACTION — ZONING APPLICATION
NO. 1119

Request for an amendment to the Land Use and Urban Development Ordinance of said
" City from classification Suburban Development District (SD) to Estate Lot Single Family
Dwelling District (R-E), on'the following described property, to wit:

Zone Change Application No. 1119

Legal Deécription: 2.96 acres, out of Tract No. 32 of the Allison Richey Gulf Coast
Home Company Subdivision, Section 20, F.B. Drake Survey,
Abstract 506, Brazoria County, Texas (1833 Hillhouse Road)

Owner: Paul Ridgway
o 1833 Hillhouse Road
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Pearland, Texas 77584

Applicant: None

E. CONSIDERATION & POSSIBLE ACTION - Final Plat of La Paloma a
-Subdivision of 16,1964 acres situated in the W.D.C. Hall Survey, Abstract
No. 70, Pearland, Brazoria County, Texas '

F. CONSIDERATION & POSSIBLE ACTION - Final Plat of Silverlake
Center, being a subdivision of 3.753 acres of land of the H.T. and B.R.R. Co.
Survey A-304 City of Pearland, Brazoria County, Texas

G. CONSIDERATION & POSSIBLE ACTION - Regarding the quarterly
project status report by the Projects Department (Capital Improvement
Program)

- H. DISCUSSION- Regarding the Unified Development Code

J. DISCUSSION- The National APA (American Planning Association) and
TXAPA (Texas American Planning Association) annual conferences

0. NEXT MEETING DATES: September 1, 2003 — No Meeting ( Holiday)
September 15, 2003 — JPH & Regular P&Z

IV. ADJOURNMENT

This site is accessible to disabled ipdividuals. For special assistance, please call
Young Lorfing at 281-652-1655 prior to the meeting so that appropriate
arrangements can be made.
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PLANNING AND ZONING COMMISSION

AGENDA OF A REGULAR MEETING FOR THE PLANNING AND ZONING
COMMISSION OF THE CITY OF PEARLAND, TEXAS, TO BE HELD AT 6:00
P.M., ON AUGUST 18, 2003, IN THE CITY COUNCIL CHAMBERS OF CITY
HALL, 3519 LIBERTY DRIVE, PEARLAND, TEXAS

I. CALL TO ORDER

IL NEW BUSINESS

A. Commission Input and Discussion: Regarding the quarterly project
status report by the Projects Department (Capital Improvement Program)

Im. ADJOURNMENT

This site is accessible to disabled individuals. For special assistance, please call
Young Lorfing at 281-652-1655 prior to the meeting so that appropriate
arrangements can be made.
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AGENDA OF A REGULAR MEETING FOR THE PLANNING AND ZONING
COMMISSION OF THE CITY OF PEARLAND, TEXAS, TO BE HELD AT 6:00
P.M., ON AUGUST 18, 2003, IN THE CITY COUNCIL CHAMBERS OF CITY
HALL, 3519 LIBERTY DRIVE, PEARLAND, TEXAS

L CALL TO ORDER

IL NEW BUSINESS

A. Commission Input and Discussion: Regarding the quarterly project
status report by the Projects Department (Capital Improvement Program)

IO0. ADJOURNMENT

This site is accessible to disabled individuals. For special assistance, please call
Young Lorfing at 281-652-1655 prior to the meeting so that approprlate
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MEMBERS OF THE PLANNING & ZONING COMMISSION

MEMBER

TODD IOCCO, Chairman
, 3510 Shadycrest

Pearland, TX 77581

Tlocco@Houston.RR.com

RAY BACON
1938-168 Garden Rd

-\~ Pearland, TX 77581

rbacon@rcbcomputers.com

SHERYL GREINER
2607 Rip Van Winkle
Pearland, TX 77581

Sheryl. Greiner@compsol.cc

RUBY SANDARS
2402 Frances Dr
Pearland, TX 77581

sandarsri@houston.rr.com

LINDA COWLES
3412 Shadycrest
Pearland, TX 77581

DON W. SEDERDAHL

3418 Shady Crest
Pearland, TX 77581
dons@ldcm.com

ds

DAVID RANSOM
1108 Chesterwood

) Pearland, TX 77581

dransom@ev1.net

as of 07/02

TERM EXPIRES

April, 2005

April, 2004

April, 2004

April, 2004

November, 2006

November, 2006

November, 2005

PHONE #'S

Office: 281-997-3747
Mobile:281-923-8633
Fax: 281-403-1433

Office: 281-997-2517
Home: 281-412-3837

Office:281-486-4844
Home:281-997-1203

Phone:281-485-1509

phone
Fax:
Cell:

Office: 713-942-7575
Work: 281-412-0091

Office: 281-226-5957
Home: 281-648-1869



City of Pearland
Projects Progress Report
Period ending July 31, 2003

TXDOT ROAD PROJECTS

STATE HWY 35 ‘ AH
Fund: TxDOT Budget: $11M
Letting date: 4™ qtr. 2005 earliest date

Status:
Engineering plans at 90%
EA approval expected in 8/03 ‘
R/W acquisition may begin after 8/03
HCTRA performing Toll Road analysis

STATE HWY 35 ENHANCEMENTS AH
Fund: 50 Budget: $1.5M
Status:

Street light design at 30% - Phase I complete

Progress this month:
Request for parcel plat for easement
Design of Phase I of street lights
‘Work on street lighting design by S & B in phases — Phase II & Phase I11

Planned activities for next month:
Continued work on street lighting design in phases — Phase IT & Phase I1I

MYKAWA ROAD _ AH
Fund: 68 Budget: $913,675

Status: ,
PROJECT IS ON HOLD
Plans at 60%
EA submitted
Funding to be transferred to Dixie Farm Road

Progress this month:
Submit 90% design
Progress meeting with TxDOT — 7/24/03



Planned activities for next month:
Review 90% design

MYKAWA ROAD BRIDGE
Fund: 68 Budget$1.6M

Status:
Project under construction — completion 10/03

Progress this month:
Follow-up with TxDOT contractor on schedule
Follow-up with HL&P on line and pole placement

Planned activities for next month:
Continue to monitor project

MAGNOLIA RD OVERPASS
Fund: 68 Budget: $789,352
Status:

Project may become BOND PROJECT and replace Bailey/Oiler Rd.

Progress this period:
Public meeting held about corridor replacement for Bailey Rd.

Planned activities for next month:
Determine reimbursement to TxDOT for monies spent
Negotiate fee proposal with Dannenbaum to finish design

MCHARD RD.
Fund: 68 ‘ Budget: $10M
Letting date: 3™ qtr. 2004

Status:
Design at 60%

Progress this period:
Held progress meeting
Held meeting to discuss methods of resolving high water table concerns

AH

AH

AH



Planned activities for next period:
Finalize street lighting design
Finalize ROW parcel plats

Finalize design to resolve high

DIXIE FARM RD.
Fund: 68 Budget: $52.5M
Letting date: 1% qtr. 2005

Status:
Design at 90%
ROW acquisition beginning in Harris County

Progress this month:
Performed environmental Phase I-on proposed detention sites
Began work with pipeline companies for relocation of pipelines
Prepare revised cost estimate for Phase I & Phase II

Planned activities for next month:
Continue engineering and planning for the 3 detention sites for the project
Develop detailed cost analysis to respond to TXDOT’s request



CITY OF PEARLAND MAJOR ROAD PROJECTS

PEARLAND PARKWAY AH
Fund: 68 Lanes 1 & 2 Budget: 3$13.5M

“ Fund: 70Lanes 3 & 4 . Budget: $4.1M
Status: |

Both phases under construction — expected completion 4™ gtr 2003

Progress this month:
Coordination with Landscape Architect
Meeting with Beazer, HL&P and S & B concerning street lighting layout:
Bid and award of traffic signals at Beltway 8 and PP

Planned activities for next month:
Continue construction of roadway
Finalize landscape and illumination plans
Get City of Houston approval on traffic signals



10

11

12

BOND ROW MANAGEMENT

BAILEY/OILER RD. AH/TC&B
Fund: 70 "ROW Budget: $5.9M S

7 Status:

PROJECT MAY BE CANCELLED
NO FURTHER ACTION AT THIS TIME

FITE RD. PB/TC&B
Fund: 70 ROW Budget: $253K

Status:
ROW acquisition completé

YOST RD. AH/TC&B
Fund: 70 ROW Budget: $600K
Status:

ROW Complete

Progress this month:
Acquisition complete
Review the tract at north end of the project

Planned activities for next month:
Project close out

CULLEN RD. EXTENTION AH/TC&B
Fund: 70 ROW Budget: $1M

Statusf
Appraisals requested

Progress this month:
Answered questions from property owners
Review appraisals from consultant
Received all appraisals — addressing issues
Cancel ROW contract with Crossland

Planned activities for next month:
Prepare another ROW contract
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14

15

16

Begin acquisition process

BARRY ROSE RD.
Fund: 70 ROW Budget: $455K

Status:
Requested appraisals

Progress this month:
Parcel maps requested
Cancel ROW contract with Crossland

Planned activities for next month:
Develop another acquisition contract
Review parcel maps

GROUP 3 Corner Clips
Fund; 70 ROW Budget: $75K
Status:

Complete
WEST MARY’S CREEK
Fund: 71 Budget: $1.1M
‘Status:

Awaiting Railroad Commission Closure

Progress this:
ONHOLD

Planned activities for next month:
Cancel acquisition contract
None —

CORRIGAN DRAINAGE DITCH

Fund: 71 ROW Budget: $1.2M
Letting date: Sept. 03

Status:

5 tracts remaining to condemn

AH/TC&B

- AH/TC&B

AH/TC&B

PB/TC&B



G

Progress this month:
Made final offers to all remaining

Attended 3 hearings

Planned activities for next month: -
" 4 tracts expected to require condemnation
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17

18

19

PLANTS

SOUTHEAST WATER PLANT
Fund: 42 Budget: ‘$5.3M

Status:
Design at 50%
Property purchased

Progress this month:
Held progress meeting
Coordinate with TCB & Canterbury Park developer for access
Review Geotech report

Planned activities for next month:
75% plans to be submitted

FNW/WWTP
Fund: 69 Budget: $10.8M

Status:
Construction 95% complete

Progress this month:
Held progress meeting
Testing of components
Fencing installation began
Authorized driveway CO
Performed thorough budget analysis

Planned activities for next month:
August 28, 2003 anticipated in-service date
Walk through and devise punch list

FNW/WTP
Fund: 67 Budget: $4.2M

Status:
Operational

Progress this month:
Reduced retainer to 2%



Planned activities for next month:
Continue close out



20

21

DETENTION POND/DRAINAGE PROJECTS

TOWN DITCH PROJECT
Fund: 68 Budget: $1M

Status: :
Design complete and approved
Inter-local agreement approved

Progress this period:
Begin ROW clearance activities
Hold pre-construction meeting with BDD4

Planned activities for the period ending July 31, 2003:
Continue ROW clearance

DIXIE FARM RD. DENTION PONDS (Part of DFR project) -
Fund: 68 Budget: $2M

Status:
Evaluating site alternatives

Progress this month:
Held progress meeting
Authorized H&H reevaluation

Planned activities for next month:
Review revised H & H for detention alternatives

rB
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24

25

SEWER AND WATER PROJECTS

HARKEY RD. WATER LINE
Fund 42 ‘ Budget $922,700
Status:

Construction 60% complete

Progress this period:
COP is able to take possession of tracts at this time
Several hearings on jurisdiction
Re-file writ of possession
Held progress meeting

Planned activities for the period ending July 31, 2003:
Construction continuing

WEST LEAWATER AND SEWER LINES
Fund 67 Budget $4.8M

Status:
Construction 90% complete

Progress this month:
Held progress meeting
Milling of asphalt begun
WE&S substantial completion
Began closing with owner on water system

Planned activities for next month:
Close with water company owner
Begin meter installation
Overlay to continue

WAGON WHEEL SEWER LINE PB

Fund 67 Budget $1.5M
Status:

Construction 80% complete

Progress this month:
Coordination with AquaSource for Service Agreement
Discuss sale of water system with AquaSource

PB

PB
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27

28

Held progress meeting

Planned activities for next month:
95% complete

FM 518 SEWERLINE ' ‘ " PB

Fund 15 & 42 Budget $4.2 million
Status:

Construction 55% complete

Progress this month:
Held several meetings to identify L/S site
Held progress meeting

Planned activities for next month
Continue construction
Acquire lift station site

20-INCH WATER LINE JW
Fund: 67 Budget: $ Included in project #19 .
Status: '

Line fully functional

Issue with 2234 widening

Planned activities this month:
Review with City of Houston Legal on transfer ownership
of pipeline to the City of Houston
Coordinate warrantee work

FITE/WAGON TRAIL WATER AND SEWER LINES JW
Fund: 67 Budget: $2.5M

Status:
Bidding construction
{
Progress this month:
100% design complete and reviewed
Held progress meeting
Bid project
Hold pre-bid meeting
Issue clarifying addenda



29

30

31

Planned activities next month;

File condemnation proceedings for remainder of tracts

2 pre-bids
Evaluate bids
Continue acquiring tracts

O’DAY RD. SEWER LINE

Fund 42 Budget: $1.3M

Status:
Developing PER

Progress this month:
Held progress meeting
Review alignment
Prepare PER

Planned activities for next month:
Submit PER

COLONIAL ACRES SEWER LINE
Fund 67 Budget: $743,256

Status:
Design at 100%

Progress this period:
Begin acquisition of R‘'W
Finalize design plans

Planned activities for next month: ~
Acquire ROW
Prepare time table for bidding

HAICKORY CREEK SEWER LINE
Fund 67 Budget: $2.8M

Status:
Design 60% complete

Progress this month:
Held progress meeting
Work on plan set to 75%
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33

34

35

Planned activities for next month:
Develop 90% design drawings

PEARLAND PARKWAY S./FM 518 WATER LINE
Fund 42 Budget $1.3M

Status:
Developed alignment
PER submitted

Progress this month:
Develop preliminary engineering report (PER)

Planned activities for next month:
Review of PER

PEARLAND PARKWAY N. WATER LINE
Fund 42 Budget: $487,437

Status:
Construction complete
Line active

SCR-SEWER LINE FH I
Fund: 64 Budget: $2.1 MM

Status:
NTP issued

Progress this month:
Issue NTP
Construction to begin
Received TWBD final pre-construction approval

Planned activities next month:
Construction on-going

SHARONDALE SEWER LINE
Fund: 30 Budget: $280K
Status:

Negotiating Design Contract

PB

PB
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37

38

Progress this month:
Develop scope of contract with engineer
Negotiate Design Contract

Planned activities next month:
Award design contract
Issue NTP to design firm
Hold progress meeting

MCHARD RD. SEWER LINE
Fund: 42 Budget: $1.5M

Status:
Design at 45%

Progress this month:
Developing 60% plans

Planned activities for next month:
Submit 60% plans

DIXIE FARM RD. WATER LINE

Fund: 67 Budget: $1.6M

Status:
Design at 100%

Progress this month:
Council approved change order and new contract

Planned activities next month:
Begin plan revision

DIXIE FARM RD. SEWER LINE

Fund: 42 & 67 Budget: $2.7M

Status:
Design at 100%

Progress this period:
Council approved change order and new contract

Planned activities for next month:
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41

42

43

Begin plan revision
BHWY 35 SEWER & WATER LINES NORTH PHASE 1
Fund: 67 Budget: $3.7M

Stdtus:
Developed service area -

Progress this month:
Developing PER

Planned activities next month:
Finalize PER

HWY 35 SEWER & WATER LINES SOUTH PHASE II
Fund: 67 Budget: $ included in project #40

Status:
Developing PER

Progress this month:
Developing PER
Minimal due to lack of progress by TxDOT on SH 35

Planned activities next month:

Continue PER development in conjunction with TxDOT’s progress on SH

35 roadway
MAGNOLIA RD. SEWER & WATER LINES
Fund: 42  -Budget: 33M

Status:
Design at 50%

Progress this month:
Reviewed and finalized service area

Planned activities for next month:
Develop 60% design drawings

VETERANS LIFT STATION
Fund: 42 Budget: $2.1M

Status:



44

45

46

Design at 50%

\Progress this month:
Revised & finalized service area
Contracted with ROW firm

Planned activities for next month:
Submit 60% design drawings
Revise estimate
Begin acquisition process

VETERANS TRUNK SEWER LINE
Fund: 42  Budget: $included in project #43

Status:
PER developed

Progress this month:
Meeting with developer
Coordination with developer and negotiate oversize agreement

Planned activities next month:
Submit 30% plans

INDUSTRIAL DRIVE WATER LINE
Fund: 15 Budget: $80K

Status:
Survey complete

Progress this month:
Perform survey

Planned activities next month:
Develop schematic

SH 35 SOUTH SANITARY SEWER

Fund: 15 & 42 Budget: $4M

Status:
Developing scope

Progress this month:
Final scoping meeting held

PEDC



Planned activities next month:
Review proposal
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INACTIVE LIST

MYKAWA RD. DENTION PONDS
Fund: 68 - Budget. $0.

Status:
PROJECT ON HOLD
Discontinued work

MYKAWA RD. SEWER AND WATER LINES
Fund: 68 Budget: $0

Status:
Canceling project

Progress this period: .
Project status pending on road status

MARY’S CREEK HYDROLOGY
Fund: Budget: $

Status:
Tumed over to Engineering



PLANNING & ZONING
COMMISSION
DISCUSSION ITEM

SUBJECT: American Planning Association Conference
Information
PREPARED BY: Theresa Grahmann, Planner |

Attached is the preliminary program and schedule of events for the Texas American
Planning Association Conference. The conference this year will be held in San Antonio,
Texas, on October 1 through 4 (Wednesday through Saturday). If you are interested in
attending this conference, please complete the registration form and return to me at the
next meeting or by mail. | will mail in the registration forms, make hotel reservations, and
make flight or travel arrangements.

Also, the national conference will be held in Washington D.C. on April 24 through 28,
2004. | will forward information regarding this conference when it becomes available.
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PLANNING AND ZONING COMMISSION

AGENDA OF A REGULAR MEETING FOR THE PLANNING AND ZONING
COMMISSION OF THE CITY OF PEARLAND, TEXAS, TO BE HELD ON
AUGUST 18, 2003, IMMEDIATELY FOLLOWING THE JOINT PUBLIC
HEARING, IN THE SECOND FLOOR CONFERENCE ROOM OF CITY HALL,
3519 LIBERTY DRIVE, PEARLAND, TEXAS

L CALL TO ORDER
II. NEW BUSINESS

A. CONSIDERATION & POSSIBLE ACTION -ZONING APPLICATION
NO. 1120

Request for an amendment to the Land Use and Urban Development Ordinance of said
City from classification Suburban Development District (SD) to Commercial District (C),
.on the following described property, to wit:

Zone Change Application No. 1120

Legal Description; 8.84 acres, Tract No. 17 of the HT.& B.R.R. Company Suf\_rey,
Abstract 309, Brazoria County, Texas (South Side of FM 518,
and west of Cullen Boulevard)

Owner; Cheng-Huey Su, Trustee
102 Pebblebrook Court
Sugar Land, Texas 77478-3935

Applicant: None

B. CONSIDERATION & POSSIBLE ACTION — ZONING APPLICATION
NO. 1121

" Request for an amendment to the Land Use and Urban Development Qrdinance of said
City to amend the existing Planned Unit Development (PUD), on the following described
property, to wit:

Zone Change Application No. 1121

Legal Description: 3.00 acres, Tract No. 36H2 of the HT.& B.RR. Company
Survey, Abstract 219, Brazoria County, Texas (6301 Broadway
Street) )

Owner: Jim Marsh
7919 Montglen
Houston, Texas 77061
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Applicant; Jimmy Vaughan
3023 Taylorcrest
Pearland, Texas 77584

C. CONSIDERATION & POSSIBLE ACTION — ZONING APPLICATION
NO. 1122

Request for an amendment to the Land Use and Urban Development Ordinance of said
City from classification Suburban Development District (SD), Estate Lot Single Family
Dwelling District (R-E), and Single Family Dwelling Districts R-1 and R-2, to Planned
Unit Development (PUD), on the following described property, to wit:

Zone Change Application No. 1122

Legal Description: 477.63 acres, situated in the HT. & B.R.R. Company Survey,
Section 80, Abstract 564, and the HT. & B.R.R. Company
‘ Survey, Section 84, Abstract 538; and Lots I through 8, 11
through 18, 20 through 26, 28 through 31, the west 1/2 of Lot 33,
34, 37, 38, 44, 45, 52 through 55; and Lot 56 of the Allison
Richey Gulf Coast Home Company Subdivision, Brazoria
County, Texas (Generally located between County Road 92 and
County Road 59, and on the cast and west sides of County Road
48)

Owner: Leslie A. Scioneaux; One Twenty-Nine, Ltd.; John B. and
Meredith Briggs; Audrey C. Mcloskey and Robert E. Mitchell,
Ir., Trustece; RHC/Edgewater, Ltd.; F. Carrington Weems II, F.
Carrington Weems III, and Alexandra L. Weems; Heart-Eye
Land Company, and Maura A. Hardcastle and Marion A,
Watson

Applicant: James Johnson
900 Apollo Lane, Suite C
Houston, Texas 77058

D. CONSIDERATION & POSSIBLE ACTION — ZONING APPLICATION
NO. 1119

Request for an amendment to the Land Use and Urban Development Ordinance of said
City from classification Suburban Development District (SD) to Estate Lot Single Family
Dwelling District (R-E), on the following described property, to wit:

Zone Change Application No. 1119

Legal Description: 2.96 acres, out of Tract No, 32 of the Allison Richey Gulf Coast
Home Company Subdivision, Section 20, F.B. Drake Survey,
Abstract 506, Brazoria County, Texas {1833 Hillhouse Road)

Owner: Paul Ridgway
1833 Hillhouse Road
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Pearland, Texas 77584

Applicant: None

E. CONSIDERATION & POSSIBLE ACTION — Final Plat of La Paloma a
Subdivision of 16.1964 acres situated in the W.D.C. Hall Survey, Abstract
No. 70, Pearland, Brazoria County, Texas

F. CONSIDERATION & POSSIBLE ACTION - Final Plat of Silverlake
Center, being a subdivision of 3.753 acres of land of the H.T. and B.R.R. Co.
Survey A-304 City of Pearland, Brazoria County, Texas

G. CONSIDERATION & POSSIBLE ACTION — Regarding the quarterly

project status report by the Projects Department (Capital Improvement
Program) '

H. DISCUSSION- Regarding the Unified Development Code

L DISCUSSION- The National APA (American Planning Association) and
TXAPA (Texas American Planning Association) annual conferences

III. NEXT MEETING DATES: September 1, 2003 — No Meeting ( Holiday)
September 15, 2003 - JPH & Regular P&Z

IV. ADJOURNMENT

This site is accessible to disabled individuals. For special assistance, please call
Young Lorfing at 281-652-1655 prior to the meeting 5o that appropriate
arrangements can be made.

Posted this | L(’ day of p\'\m Ust 2003 A.D.
(v
Removed this |a day of [q-uog =t 2003 A.D,
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PLANNING AND ZONING COMMISSION

AGENDA OF A REGULAR MEETING FOR THE PLANNING AND ZONING
COMMISSION OF THE CITY OF PEARLAND, TEXAS, TO BE HELD AT 6:00
P.M., ON AUGUST 18, 2003, IN THE CITY COUNCIL CHAMBERS OF CITY
HALL, 3519 LIBERTY DRIVE, PEARLAND, TEXAS

L CALL TO ORDER

. NEW BUSINESS
A. Commission Input and Discussion: Regarding the quarterly project
status report by the Projects Department (Capital Improvement Program)

. ADJOURNMENT

This site is. accessible to disabled individuals. For special assistance, please call
Young Lorfing at 281-652-1655 prior to the meeting so that appropriate
arrangements can be made.

Posted this l 4 day of p‘\) V(,JVU S% | 2003 A.D.

RS
Removed this \Q day of IQ\,\%\) <t 2003 A.D.
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